

Issues

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated
21736	FIFE	Milestone	Assigned	Normal	Implement service for user code distribution	Tanya Levshina	01/22/2019 02:40 PM
20172	FIFE	Task	Closed	Normal	NEXT on-boarding	Shreyas Bhat	08/30/2018 10:09 AM
20171	FIFE	Task	Closed	Normal	SBND on-boarding	Anna Mazzacane	08/21/2018 02:41 PM
20170	FIFE	Task	Closed	Normal	Test cvmfs performance for user code publishing from dCache resilient pool	Dave Dykstra	11/12/2018 11:11 AM
20169	FIFE	Task	Closed	Normal	Design reasonable service for user code distribution	Tanya Levshina	01/22/2019 02:37 PM
18450	FIFE	Task	Closed	Normal	Help NOvA to modify analysis scripts to deal with app area dismount		06/13/2018 10:21 PM
18449	FIFE	Task	Closed	High	Come up with cvmfs support procedure for experiments nightly builds	Dave Dykstra	11/12/2018 10:58 AM
18448	FIFE	Milestone	Closed	Normal	Beam Simulation team on-boarding	Kenneth Herner	11/12/2018 02:26 PM
17925	FIFE	Task	Closed	Normal	Provide help to g-2 to optimize workflow and grid submission	Kenneth Herner	06/13/2018 10:22 PM
17871	FIFE	Milestone	New	Normal	Provide Container Building service	Joe Boyd	02/16/2021 09:03 AM
17348	FIFE	Task	Closed	High	Create a comprehensive test plan for jobsub testing with refactored GPGrid	Bruno Coimbra	06/13/2018 10:21 PM
17347	FIFE	Task	Closed	High	Document FIFE requirement and use cases for refactored GPGrid	Michael Kirby	10/09/2017 03:48 PM
16656	FIFE	Task	Closed	Normal	SAM should handle pre-emption	Robert Illingworth	08/30/2019 02:34 PM
16655	FIFE	Feature	Resolved	Normal	Experiments should not specify resources when submitting jobs.	Joe Boyd	08/30/2019 02:33 PM
16476	FIFE	Milestone	Closed	Normal	Increase usage of CI by FIFE experiments	Vito Di Benedetto	06/13/2018 10:20 PM
16475	FIFE	Support	Work in progress	Normal	Maintain Best Practice documentation up to date	Joe Boyd	06/13/2018 02:18 PM
16474	FIFE	Milestone	Closed	Normal	Design, implement and advertise stashcache usage policy among FIFE experiment	Kenneth Herner	06/13/2018 10:19 PM
16473	FIFE	Feature	Assigned	Normal	Create policy for version clean up and retirement for code in CVMFS common area	Dave Dykstra	01/22/2019 05:09 PM
16472	FIFE	Support	Closed	Normal	Make CVMFS code distribution a default way for software distribution for every FIFE experiment	Dave Dykstra	06/13/2018 02:02 PM
16434	FIFE	Task	Rejected	Normal	Design and implement clean up and management policy for fermilab FIFE experiments common code distribution via cvmfs	Michael Kirby	11/12/2018 02:36 PM
16433	FIFE	Task	Closed	Normal	Convey Efficiency Policy to Experiments and Management	Michael Kirby	07/25/2017 10:32 AM
16432	FIFE	Task	Assigned	Normal	Design and implement suspension mechanism defined in the policy	Kenneth Herner	01/22/2019 05:01 PM
16430	FIFE	Task	Closed	Normal	Design and implement email generation based on the policy	Kevin Retzke	10/09/2017 03:48 PM
16429	FIFE	Task	Closed	Normal	Write a document describing the policy	Michael Kirby	07/25/2017 03:37 PM
16428	FIFE	Milestone	Assigned	Normal	Roll out FIFE efficiency policy	Kenneth Herner	01/22/2019 05:01 PM
16427	FIFE	Task	Closed	Normal	Understand modification needed for JobSub to be able to do HEP Cloud submission	Dennis Box	01/22/2019 03:30 PM
16426	FIFE	Task	Closed	Normal	JobSub should be able to handle a dedicated schedd	Dennis Box	01/22/2019 05:07 PM
16425	FIFE	Task	Closed	Normal	GPGrid should launch jobs using singularity	Joe Boyd	01/22/2019 02:49 PM
16424	FIFE	Task	Closed	Normal	FIFE jobs should be started in docker container	Joe Boyd	10/09/2017 03:43 PM
16423	FIFE	Task	Closed	Normal	Prepare GPGrid for HEP Cloud	Joe Boyd	01/22/2019 05:15 PM

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated
16422	FIFE	Task	Assigned	Normal	JobSub sends all analysis jobs to "OffSite" by default	Dennis Box	08/30/2019 02:38 PM
16420	FIFE	Task	Closed	Normal	Unmount BlueArc /app	Kenneth Herner	01/22/2019 05:10 PM
16419	FIFE	Task	Closed	Normal	Unmount BlueArc /data	Bo Jayatilaka	11/12/2018 11:01 AM
16417	FIFE	Milestone	Assigned	Normal	Prepare FIFE tools to handle HEP Cloud Submission	Kenneth Herner	08/30/2019 02:33 PM
12643	FIFE	Support	Closed	Normal	Create User Facing Documentation: how to on-board a new experiment	Joe Boyd	05/04/2017 04:12 PM
8206	FIFE	Milestone	Closed	Normal	Phase 1 (Beam Stage 1)		05/04/2017 04:12 PM
8162	FIFE	Milestone	Closed	Normal	MU2E onboarding	Tanya Levshina	05/04/2017 04:12 PM