

## Issues

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated
16852	Mu2e FMS	Milestone	New	Normal	Integration of DAQ		06/13/2017 04:57 PM
16851	Mu2e FMS	Feature	New	Normal	Motion System UI Component		06/13/2017 04:54 PM
16850	Mu2e FMS	Feature	New	Normal	Motion System Component		06/13/2017 04:52 PM
16849	Mu2e FMS	Feature	New	Normal	Motion System Components		06/13/2017 04:52 PM
16848	Mu2e FMS	Feature	New	Normal	Current Control Component		06/13/2017 04:51 PM
16847	Mu2e FMS	Feature	New	Normal	Laser Tracker UI Component		06/13/2017 04:49 PM
16846	Mu2e FMS	Feature	New	Normal	Laser Tracker Component		06/13/2017 04:48 PM
16845	Mu2e FMS	Feature	New	Normal	Laser Tracker Components		06/13/2017 04:47 PM
16844	Mu2e FMS	Feature	New	Normal	NMR Component		06/13/2017 04:45 PM
16843	Mu2e FMS	Feature	New	Normal	mBATCAN Hall Component		06/13/2017 04:45 PM
16842	Mu2e FMS	Milestone	New	Normal	Integration of Data Processing		06/13/2017 04:39 PM
16841	Mu2e FMS	Feature	New	Normal	Data Archiver Component		06/13/2017 04:40 PM
16840	Mu2e FMS	Feature	New	Normal	QA Component		06/13/2017 04:40 PM
16839	Mu2e FMS	Feature	New	Normal	Analysis View Component		06/13/2017 04:41 PM
16838	Mu2e FMS	Feature	New	Normal	Analysis Component		06/13/2017 04:41 PM
16837	Mu2e FMS	Feature	New	Normal	DAQ Simulator Component		06/13/2017 04:41 PM
16836	Mu2e FMS	Feature	New	Normal	DAQ Aggregator Component		06/13/2017 04:42 PM
16835	Mu2e FMS	Feature	New	Normal	Measurement View Component		06/13/2017 04:42 PM
16834	Mu2e FMS	Milestone	Closed	Normal	FMS Design Review	Jerzy Nogiec	06/13/2017 05:02 PM
16833	Mu2e FMS	Idea	Closed	Normal	FMS Architecture	Jerzy Nogiec	06/13/2017 05:02 PM
16832	Mu2e FMS	Idea	Closed	Normal	Mu2e FMS Concept	Jerzy Nogiec	06/13/2017 04:59 PM
3017	EMMA	Milestone	Closed	Normal	Design a configuration web service	Erhard Trudrung	06/07/2017 09:50 AM
3016	EMMA	Idea	Closed	Normal	Investigate and evaluate scripting solutions	Jerzy Nogiec	06/07/2017 09:54 AM
3015	EMMA	Milestone	Closed	Normal	Design a scripting language		06/07/2017 10:00 AM
3014	EMMA	Milestone	Closed	Normal	Design configuration data model	Kelley Trombly-freytag	06/07/2017 02:16 PM
2045	EMMA	Idea	Closed	Normal	Develop a specification of the DAQ objects	Sergey Kotelnikov	06/07/2017 02:14 PM
2044	EMMA	Idea	Closed	Normal	Develop a concept of a scripting language	Dana Walbridge	06/07/2017 09:56 AM
2043	EMMA	Feature	Closed	Normal	Configure and test cRIO	Jerzy Nogiec	10/16/2012 03:02 PM
2042	EMMA	Feature	Closed	Normal	Proof of concept measurement layer	Jerzy Nogiec	06/07/2017 02:21 PM
2041	EMMA	Feature	Closed	Normal	Proof of concept DAQ layer	Jerzy Nogiec	06/07/2017 02:23 PM
2040	EMMA	Feature	Closed	Normal	Develop a a proof of concept Flex UI		06/07/2017 02:01 PM

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated
2039	EMMA	Idea	Closed	Normal	Develop a detailed concept of configuration		06/07/2017 02:26 PM
1326	EMMA	Support	Closed	Normal	Evaluate Ajax toolkits		06/07/2017 02:03 PM
1324	EMMA	Support	Closed	Normal	Evaluate database management systems for use in the project	Kelley Trombly-freytag	06/07/2017 02:13 PM
1322	EMMA	Feature	Closed	Normal	Develop LabVIEW test runner	Jerzy Nogiec	06/07/2017 02:12 PM
1321	EMMA	Support	Closed	Normal	Evaluate Flash (flex)	Dana Walbridge	06/07/2017 02:10 PM
1320	EMMA	Support	Closed	Normal	Evaluate Google Web Toolkit	Kelley Trombly-freytag	05/19/2017 02:43 PM
1319	EMMA	Milestone	New	Normal	Evaluate Web Technologies		06/07/2017 02:10 PM
1315	EMMA	Idea	Closed	Normal	Evaluate a computer architecture with 2 NICs		06/07/2017 02:05 PM
1307	EMMA	Support	Closed	Normal	Create web sites for sub-projects	Jerzy Nogiec	05/10/2011 05:26 PM
1284	EMMA	Support	Closed	Normal	Evaluate LabVIEW technologies	Sergey Kotelnikov	05/24/2011 12:10 PM
1282	EMMA	Support	Closed	Normal	Develop LabVIEW HTML documentation generator	Jerzy Nogiec	05/06/2011 10:20 AM
1281	EMMA	Idea	Closed	Normal	Develop LabVIEW development standards	Jerzy Nogiec	05/24/2011 12:14 PM
1276	EMMA	Idea	Closed	Normal	Establish configuration control practices	Jerzy Nogiec	05/24/2011 12:16 PM
1275	EMMA	Support	Closed	Normal	Acquire and configure the project's integration computer	Dana Walbridge	06/07/2017 02:06 PM
1274	EMMA	Milestone	Closed	Normal	Establish development and documentation standards	Jerzy Nogiec	06/07/2017 02:06 PM
1273	EMMA	Support	Closed	Normal	Create an SVN repository	Kelley Trombly-freytag	05/10/2011 08:54 AM
1272	EMMA	Support	Closed	Normal	Create the project's website	Jerzy Nogiec	05/04/2011 10:54 AM
1271	EMMA	Support	Closed	Normal	Set up the EMMA Redmine project	Kelley Trombly-freytag	05/04/2011 10:57 AM
1270	EMMA	Milestone	Closed	Normal	Set up the project support systems	Kelley Trombly-freytag	05/10/2011 05:18 PM
1268	EMMA	Milestone	Closed	Normal	Organize requirements	Dana Walbridge	05/24/2011 12:19 PM
1267	EMMA	Idea	Closed	Normal	Concept of the system	Jerzy Nogiec	05/04/2011 10:47 AM