

## Unassigned Issues

| #  | Project                             | Tracker               | Status           | Subject   | Author          | Updated             |
|--|-------------------------------------|-----------------------|------------------|---|-----------------|---------------------|
| <b>3.9 GHz Cryomodule testing (1)</b>          |                                     |                       |                  |   |                 |                     |
| 23986  | 3.9 GHz Cryomodule testing          | Bug                   | New              | Low Level RF Drive Power                                  | Brian Chase     | 02/02/2020 07:40 PM |
| <b>ACNET Service (3)</b>                       |                                     |                       |                  |   |                 |                     |
| 16707  | ACNET Service                       | Feature               | New              | Find an alternate to 'nodesd'                             | Richard Neswold | 05/30/2017 10:53 AM |
| 15180  | ACNET Service                       | Feature               | New              | Need an easy way to kill TCP clients' connections         | Richard Neswold | 01/18/2017 10:39 AM |
| 14368  | ACNET Service                       | Bug                   | Closed           | acnetd is frequently reporting QUEUE_FULL on idle clients | Richard Neswold | 11/03/2016 10:44 AM |
| <b>AD Controls Department (5)</b>              |                                     |                       |                  |   |                 |                     |
| 24157  | AD Controls Department              | Idea                  | New              | Time Series Database                                      | Beau Harrison   | 03/09/2020 04:58 PM |
| 24156  | AD Controls Department              | Bug                   | New              | Bursts of State Changes                                   | Beau Harrison   | 03/09/2020 04:55 PM |
| 24153  | AD Controls Department              | Idea                  | New              | Device Scaling Transforms Audit                           | Beau Harrison   | 03/09/2020 12:30 PM |
| 24152  | AD Controls Department              | Feature               | New              | Conditional Alarm States                                  | Beau Harrison   | 03/09/2020 10:24 AM |
| 20111  | AD Controls Department              | Feature               | Work in progress | Add clock type to event specification                     | Richard Neswold | 06/07/2018 10:44 AM |
| <b>AD ESH Department, Interlocks Group (9)</b> |                                     |                       |                  |   |                 |                     |
| 21853  | AD ESH Department, Interlocks Group | Feature               | New              | OPC-UA Client   | Beau Harrison   | 02/06/2019 10:03 AM |
| 21852  | AD ESH Department, Interlocks Group | Feature               | New              | SVG to ApeMan   | Beau Harrison   | 02/06/2019 09:55 AM |
| 21842  | AD ESH Department, Interlocks Group | Feature               | New              | RS-485 Protocol   | Beau Harrison   | 02/06/2019 10:03 AM |
| 21841  | AD ESH Department, Interlocks Group | Necessary Maintenance | New              | LEPR Upgrade  | Beau Harrison   | 02/05/2019 09:17 AM |
| 21840  | AD ESH Department, Interlocks Group | Feature               | New              | Unified LEPR/PLC Protocol                                 | Beau Harrison   | 02/05/2019 08:42 AM |
| 21839  | AD ESH Department, Interlocks Group | Support               | New              | XWindows Support is Fading                                | Beau Harrison   | 02/05/2019 08:37 AM |
| 21838  | AD ESH Department, Interlocks Group | Idea                  | New              | Remove Shared Memory Model                                | Beau Harrison   | 02/05/2019 08:34 AM |
| 21837  | AD ESH Department, Interlocks Group | Feature               | New              | Failure Transparency                                      | Beau Harrison   | 02/05/2019 08:29 AM |
| 21836  | AD ESH Department, Interlocks Group | Necessary Maintenance | New              | Scientific Linux 6 End of Life                            | Beau Harrison   | 02/05/2019 08:26 AM |
| <b>adinstbpm (20)</b>                          |                                     |                       |                  |   |                 |                     |

| #     | Project   | Tracker   | Status   | Subject   | Author       | Updated             |
|-------|-----------|-----------|----------|---|--------------|---------------------|
| 23736 | adinstbpm | Milestone | Closed   | IOTA ACNET Interface Change Requests Dec 2019   | John Diamond | 04/08/2020 12:39 PM |
| 23334 | adinstbpm | Bug       | New      | Review request [commit:9d6fb8c32be2b760ee703095242308551c178991 : Removed commented syslog(..) calls that where replaced with TRACE.] | John Diamond | 09/25/2019 03:06 PM |
| 22556 | adinstbpm | Milestone | New      | Support rack-mount server architecture  | John Diamond | 06/14/2019 02:11 PM |
| 22493 | adinstbpm | Milestone | New      | PIP2IT BPM Project  | John Diamond | 12/10/2019 08:00 AM |
| 20682 | adinstbpm | Task      | New      | bpmd.config for BBPL15  | John Diamond | 08/26/2018 02:41 PM |
| 20681 | adinstbpm | Task      | New      | bpmd.conf for BBPL15  | John Diamond | 08/26/2018 02:41 PM |
| 20666 | adinstbpm | Task      | New      | TCLK-driven arm and TBT readout for IOTA  | John Diamond | 08/22/2018 09:33 PM |
| 20665 | adinstbpm | Task      | New      | Support multiple sets of coefficients for 2-D fits  | John Diamond | 08/22/2018 08:51 PM |
| 20551 | adinstbpm | Task      | New      | BPM-level delay configuration   | John Diamond | 08/07/2018 02:38 PM |
| 20450 | adinstbpm | Bug       | New      | The number of samples argument to bpmcli dump does not respect multiple bunches   | John Diamond | 07/25/2018 03:47 PM |
| 20355 | adinstbpm | Milestone | New      | Deploy IOTA BPM hardware  | John Diamond | 08/22/2018 09:28 PM |
| 20350 | adinstbpm | Milestone | New      | IOTA BPM deployment   | John Diamond | 10/17/2018 10:57 AM |
| 19850 | adinstbpm | Milestone | New      | BPM Diagnostics Application   | John Diamond | 05/02/2018 09:28 AM |
| 19607 | adinstbpm | Milestone | New      | IOTA ACNET Interface  | John Diamond | 10/17/2018 10:57 AM |
| 18435 | adinstbpm | Milestone | New      | Support for GigE ADCs   | John Diamond | 11/30/2017 09:35 AM |
| 18197 | adinstbpm | Bug       | New      | Why do soft reboots sometime hang?  | John Diamond | 11/10/2017 10:14 AM |
| 18047 | adinstbpm | Task      | New      | Refactor bpmcli 'help' command to be a CLICCommand  | John Diamond | 10/26/2017 04:24 PM |
| 18046 | adinstbpm | Task      | New      | Refactor bpmcli 'dump_flash_history' command to be a CLICCommand  | John Diamond | 10/26/2017 04:23 PM |
| 17746 | adinstbpm | Bug       | Rejected | Segfault every other time Acsys is restart  | John Diamond | 10/18/2017 08:19 PM |
| 17719 | adinstbpm | Milestone | New      | Booster operational test of one crate alongside existing BPM system   | John Diamond | 12/29/2017 11:08 AM |

### ADMIN (3)

|       |       |         |        |   |                |                     |
|-------|-------|---------|--------|---|----------------|---------------------|
| 10921 | ADMIN | Support | New    | ND DCS, DAQ, and Timing web pages all run on nusoft space | Alec Habig     | 11/12/2015 01:16 PM |
| 7843  | ADMIN | Support | New    | Minos FY 2015 SPPM resource spreadsheet                   | Arthur Kreymer | 02/12/2015 10:56 AM |
| 9332  | ADMIN | Bug     | Closed | Can't open TBrowser in root on minos60                    | Thomas Carroll | 09/17/2020 05:28 PM |

### AdministrationOfCloudServices (29)

|       |                               |         |        |   |             |                     |
|-------|-------------------------------|---------|--------|---|-------------|---------------------|
| 15812 | AdministrationOfCloudServices | Feature | Closed | Develop Auto-launch to launch the squid stacks on various AWS zones when needed.  | Steven Timm | 05/09/2018 03:11 PM |
| 14045 | AdministrationOfCloudServices | Task    | Closed | Can decision engine condor_off -peaceful glideins in hot (expensive zones)  | Steven Timm | 05/09/2018 09:18 PM |
| 14029 | AdministrationOfCloudServices | Task    | Closed | Monitoring: Make a Google Gratia probe  | Steven Timm | 05/09/2018 09:20 PM |
| 12587 | AdministrationOfCloudServices | Task    | Closed | figure out how to test full VM workload without glideinWMS and how to split glideinwms payload so we can use cloud-init | Steven Timm | 05/09/2018 09:25 PM |

| #     | Project                       | Tracker | Status | Subject   | Author      | Updated             |
|-------|-------------------------------|---------|--------|---|-------------|---------------------|
| 12586 | AdministrationOfCloudServices | Task    | Closed | Limit IP's from which people can contact AWS  | Steven Timm | 03/02/2018 08:41 PM |
| 12584 | AdministrationOfCloudServices | Task    | Closed | Make a hot zone map of where VM's are running and how much we are paying  | Steven Timm | 05/09/2018 09:26 PM |
| 12583 | AdministrationOfCloudServices | Task    | Closed | Get the hep cloud user to be able to launch vm's only with S3_Allow_Upload_Download role  | Steven Timm | 05/09/2018 09:26 PM |
| 12581 | AdministrationOfCloudServices | Task    | Closed | Need to automate AWS key rotation   | Steven Timm | 12/01/2017 04:38 PM |
| 12568 | AdministrationOfCloudServices | Task    | Closed | Investigate why we make 2 snapshots   | Steven Timm | 05/09/2018 09:29 PM |
| 12135 | AdministrationOfCloudServices | Bug     | Closed | why does step2 fail sometimes   | Steven Timm | 05/09/2018 09:29 PM |
| 12134 | AdministrationOfCloudServices | Task    | Closed | Test. D. Dykstra work with VPC endpoints  | Steven Timm | 05/09/2018 09:30 PM |
| 12133 | AdministrationOfCloudServices | Task    | Closed | Clean crud out of step1 image (fefimage-slf6-base)  | Steven Timm | 05/09/2018 09:30 PM |
| 12132 | AdministrationOfCloudServices | Task    | Closed | Move current imaging processes to run on bare metal machines  | Steven Timm | 05/09/2018 09:31 PM |
| 12130 | AdministrationOfCloudServices | Task    | Closed | Disable auto-yum updates in AWS images  | Steven Timm | 05/09/2018 09:31 PM |
| 12129 | AdministrationOfCloudServices | Task    | Closed | See if HTCondor can override storage on existing AMI's  | Steven Timm | 05/09/2018 09:32 PM |
| 12127 | AdministrationOfCloudServices | Feature | Closed | Unit test on completed AMI  | Steven Timm | 05/09/2018 09:33 PM |
| 12126 | AdministrationOfCloudServices | Feature | Closed | script cleanup of old AMI's   | Steven Timm | 05/09/2018 09:33 PM |
| 12125 | AdministrationOfCloudServices | Feature | Closed | Add version tracking and change log   | Steven Timm | 05/09/2018 09:34 PM |
| 12124 | AdministrationOfCloudServices | Feature | Closed | Add mechanism to automatically update ami's in the various configurations   | Steven Timm | 05/09/2018 09:34 PM |
| 12123 | AdministrationOfCloudServices | Task    | Closed | squid servers: tune ELB scale up / scale down levels  | Steven Timm | 05/09/2018 09:34 PM |
| 12122 | AdministrationOfCloudServices | Task    | Closed | Unified Route 53 address across all AWS?  | Steven Timm | 05/09/2018 09:35 PM |
| 12121 | AdministrationOfCloudServices | Task    | Closed | How to detect existing default VPC, subnets, default SG   | Steven Timm | 05/09/2018 09:35 PM |
| 12120 | AdministrationOfCloudServices | Task    | Closed | Investigate route 53 configuration  | Steven Timm | 05/09/2018 09:36 PM |
| 12119 | AdministrationOfCloudServices | Task    | Closed | Put hook in decision engine to detect whether on-demand services are running, and launch them if necessary, and not send out jobs until they are up | Steven Timm | 05/09/2018 09:36 PM |
| 12118 | AdministrationOfCloudServices | Task    | Closed | Script the process of reconfiguring default SG  | Steven Timm | 05/09/2018 09:36 PM |
| 12117 | AdministrationOfCloudServices | Task    | Closed | Make a script to create the Squid-SG security group   | Steven Timm | 05/09/2018 09:37 PM |
| 12116 | AdministrationOfCloudServices | Task    | Closed | Squid server configuration doesn't match partition size   | Steven Timm | 05/09/2018 09:37 PM |
| 12115 | AdministrationOfCloudServices | Task    | Closed | Complete testing of D. Dykstra ELB-free squid   | Steven Timm | 05/09/2018 09:38 PM |
| 12113 | AdministrationOfCloudServices | Task    | Closed | Get On-Demand Services to launch the cloudformation task with roles and special purpose user  | Steven Timm | 05/09/2018 09:39 PM |

### Aged Password Detector (1)

|     |                        |     |     |                                       |             |                     |
|-----|------------------------|-----|-----|---------------------------------------|-------------|---------------------|
| 359 | Aged Password Detector | Bug | New | Accommodate new Password_overdue view | Randy Reitz | 03/15/2010 01:24 PM |
|-----|------------------------|-----|-----|---------------------------------------|-------------|---------------------|

### AI-for-Accelerators (39)

|       |                     |           |     |                      |                |                     |
|-------|---------------------|-----------|-----|----------------------|----------------|---------------------|
| 22948 | AI-for-Accelerators | Milestone | New | Project finalization | Gabriel Perdue | 07/15/2019 04:23 PM |
|-------|---------------------|-----------|-----|----------------------|----------------|---------------------|

| #     | Project             | Tracker   | Status | Subject   | Author         | Updated             |
|-------|---------------------|-----------|--------|---|----------------|---------------------|
| 22947 | AI-for-Accelerators | Milestone | New    | Project extension exploration, part 1   | Gabriel Perdue | 07/15/2019 04:22 PM |
| 22946 | AI-for-Accelerators | Task      | New    | Demonstrate dynamic loading of weights without re-flashing the FPGA?  | Gabriel Perdue | 07/15/2019 04:21 PM |
| 22945 | AI-for-Accelerators | Task      | New    | Demonstrate training based on data collection with the RL agent and automated re-flashes of the FPGA  | Gabriel Perdue | 07/15/2019 04:20 PM |
| 22944 | AI-for-Accelerators | Task      | New    | Demonstrate training based on data collection with the RL agent using manual re-flashes of the FPGA   | Gabriel Perdue | 07/15/2019 04:20 PM |
| 22943 | AI-for-Accelerators | Task      | New    | Training mechanism validation   | Gabriel Perdue | 07/15/2019 04:20 PM |
| 22942 | AI-for-Accelerators | Milestone | New    | Historical agent  | Gabriel Perdue | 07/15/2019 04:19 PM |
| 22937 | AI-for-Accelerators | Task      | New    | Finalize long-term storage estimates and required storage horizons  | Gabriel Perdue | 07/12/2019 03:20 PM |
| 22936 | AI-for-Accelerators | Task      | New    | Finalize list of required devices and catalogers  | Gabriel Perdue | 07/12/2019 03:19 PM |
| 22935 | AI-for-Accelerators | Task      | New    | Data products, part 3   | Gabriel Perdue | 07/12/2019 03:19 PM |
| 22934 | AI-for-Accelerators | Task      | New    | Implement agent based on training to the current system with historical data on a PC (board?) in the hall that can communicate with the real GMPS | Gabriel Perdue | 07/12/2019 03:18 PM |
| 22933 | AI-for-Accelerators | Task      | New    | Investigate deployment to PC for "slow" inference and training  | Gabriel Perdue | 07/12/2019 03:17 PM |
| 22932 | AI-for-Accelerators | Milestone | New    | Algorithm development, part 2   | Gabriel Perdue | 07/12/2019 03:18 PM |
| 22923 | AI-for-Accelerators | Task      | New    | Establish a safe and ORC-allowed work area with a PC for slow interface with the current control system.  | Gabriel Perdue | 07/11/2019 01:42 PM |
| 22922 | AI-for-Accelerators | Milestone | New    | Hall work part 1  | Gabriel Perdue | 07/11/2019 01:42 PM |
| 22921 | AI-for-Accelerators | Task      | New    | Refine long-term storage estimates  | Gabriel Perdue | 07/11/2019 01:40 PM |
| 22920 | AI-for-Accelerators | Task      | New    | Refine list of required devices and catalogers  | Gabriel Perdue | 07/11/2019 01:39 PM |
| 22918 | AI-for-Accelerators | Feature   | New    | Data products, part 2   | Gabriel Perdue | 07/11/2019 01:40 PM |
| 22844 | AI-for-Accelerators | Task      | New    | Understand required number of ops / computations / resources (what are the metrics and how do we decide?)   | Gabriel Perdue | 06/28/2019 04:40 PM |
| 22842 | AI-for-Accelerators | Task      | New    | Design ACNET input system for the board   | Gabriel Perdue | 06/28/2019 04:39 PM |
| 22841 | AI-for-Accelerators | Task      | New    | Understand input bandwidth requirements   | Gabriel Perdue | 06/28/2019 04:39 PM |
| 22840 | AI-for-Accelerators | Task      | New    | Test full workflow with boards on-hand  | Gabriel Perdue | 06/28/2019 04:38 PM |
| 22839 | AI-for-Accelerators | Milestone | New    | Test algorithm implementation on hardware with hls4ml   | Gabriel Perdue | 06/28/2019 04:40 PM |
| 22834 | AI-for-Accelerators | Task      | New    | Train agent, iterating on different reinforcement learning paradigms and algorithms as needed   | Gabriel Perdue | 06/27/2019 04:25 PM |
| 22833 | AI-for-Accelerators | Feature   | New    | Build a "kick-started" candidate agent  | Gabriel Perdue | 06/27/2019 04:25 PM |
| 22832 | AI-for-Accelerators | Task      | New    | Train agent, iterating on different reinforcement learning paradigms and algorithms as needed   | Gabriel Perdue | 06/27/2019 04:24 PM |
| 22831 | AI-for-Accelerators | Task      | New    | Build agent for training from historical data - mimic current algorithm   | Gabriel Perdue | 06/27/2019 04:24 PM |
| 22830 | AI-for-Accelerators | Task      | New    | Develop research plan for safe agent behavior   | Gabriel Perdue | 06/27/2019 04:22 PM |
| 22829 | AI-for-Accelerators | Feature   | New    | Algorithm development, part I   | Gabriel Perdue | 06/27/2019 04:25 PM |

| #     | Project             | Tracker   | Status | Subject  | Author         | Updated             |
|-------|---------------------|-----------|--------|--|----------------|---------------------|
| 22802 | AI-for-Accelerators | Feature   | New    | Build a distributed training system for faster turnaround      | Gabriel Perdue | 06/21/2019 11:44 AM |
| 22801 | AI-for-Accelerators | Task      | New    | Investigate TF-Agents, home-brew systems                       | Gabriel Perdue | 06/21/2019 11:43 AM |
| 22800 | AI-for-Accelerators | Feature   | New    | Build a framework for agent deployment                         | Gabriel Perdue | 06/21/2019 11:43 AM |
| 22799 | AI-for-Accelerators | Feature   | New    | Build offline training system                                  | Gabriel Perdue | 06/21/2019 11:44 AM |
| 22794 | AI-for-Accelerators | Feature   | New    | Develop solution for querying stored data                      | Gabriel Perdue | 06/20/2019 04:45 PM |
| 22793 | AI-for-Accelerators | Task      | New    | Estimate storage requirements over 1, 3, 6, 12 month timelines | Gabriel Perdue | 06/20/2019 04:44 PM |
| 22792 | AI-for-Accelerators | Task      | New    | Set up long-term storage mechanism for data products           | Gabriel Perdue | 06/20/2019 04:44 PM |
| 22791 | AI-for-Accelerators | Task      | New    | Create list of initial set of devices and dataloggers (ACNET)  | Gabriel Perdue | 06/20/2019 04:42 PM |
| 22790 | AI-for-Accelerators | Feature   | New    | Full current set data readout and storage                      | Gabriel Perdue | 06/20/2019 04:41 PM |
| 22787 | AI-for-Accelerators | Milestone | New    | Data Products, Part 1  | Gabriel Perdue | 06/20/2019 04:44 PM |

### ANL Up/Down Converter Builds 2020/2021 (1)

|       |  |      |     |  |               |                     |
|-------|--|------|-----|--|---------------|---------------------|
| 24853 | ANL Up/Down Converter Builds 2020/2021 | Task | New | Quotes and carts needed for Build of ANL Up/Downconverters | Daniel Klepec | 10/01/2020 10:16 AM |
|-------|--|------|-----|--|---------------|---------------------|

### ANNIE (2)

|       |       |                       |     |              |             |                     |
|-------|-------|-----------------------|-----|--------------|-------------|---------------------|
| 24080 | ANNIE | Necessary Maintenance | New | BNB Downtime | Emrah Tiras | 02/21/2020 11:05 AM |
| 24079 | ANNIE | Necessary Maintenance | New | BNB Downtime | Emrah Tiras | 02/21/2020 10:57 AM |

### ANNIE1-Assembly (21)

|       |                 |           |     |  |                  |                     |
|-------|-----------------|-----------|-----|--|------------------|---------------------|
| 11099 | ANNIE1-Assembly | Task      | New | Installation of Forward Veto Cabling           | Matthew Wetstein | 04/06/2016 11:07 PM |
| 11097 | ANNIE1-Assembly | Bug       | New | Finalize crates and racks                      | Matthew Wetstein | 04/06/2016 11:11 PM |
| 11096 | ANNIE1-Assembly | Milestone | New | Prelim ORC inspection                          | Matthew Wetstein | 04/06/2016 11:12 PM |
| 11095 | ANNIE1-Assembly | Task      | New | Populate Crates in Hall                        | Matthew Wetstein | 04/06/2016 11:06 PM |
| 11094 | ANNIE1-Assembly | Milestone | New | Cut top of tank                                | Matthew Wetstein | 12/06/2015 12:08 PM |
| 11093 | ANNIE1-Assembly | Task      | New | Modify top of tank, add round offs             | Matthew Wetstein | 01/12/2016 02:36 PM |
| 11090 | ANNIE1-Assembly | Task      | New | PMT cabling and shipping                       | Matthew Wetstein | 04/06/2016 11:05 PM |
| 11089 | ANNIE1-Assembly | Task      | New | Set up water skid and recirculation system     | Matthew Wetstein | 01/25/2018 07:20 AM |
| 11086 | ANNIE1-Assembly | Milestone | New | Cabling of the installed tank                  | Matthew Wetstein | 04/06/2016 11:08 PM |
| 11085 | ANNIE1-Assembly | Milestone | New | NCV shipped to FNAL                            | Matthew Wetstein | 04/06/2016 11:08 PM |
| 11084 | ANNIE1-Assembly | Task      | New | Construction of NCV                            | Matthew Wetstein | 04/06/2016 11:07 PM |
| 11083 | ANNIE1-Assembly | Milestone | New | Lower inner structure into tank at ANNIE Hall  | Matthew Wetstein | 04/06/2016 11:11 PM |
| 11082 | ANNIE1-Assembly | Task      | New | Access Platform: construction and installation | Matthew Wetstein | 04/06/2016 11:11 PM |
| 11081 | ANNIE1-Assembly | Task      | New | Practice lower inner structure into tank       | Matthew Wetstein | 04/06/2016 11:06 PM |

| #     | Project         | Tracker   | Status | Subject                                   | Author           | Updated             |
|-------|-----------------|-----------|--------|---|------------------|---------------------|
| 11080 | ANNIE1-Assembly | Task      | New    | Construction of Inner Structure           | Matthew Wetstein | 01/12/2016 02:29 AM |
| 11079 | ANNIE1-Assembly | Task      | New    | Spot testing of PMTs                      | Matthew Wetstein | 04/06/2016 11:05 PM |
| 11078 | ANNIE1-Assembly | Task      | New    | Development of PMT installation procedure | Matthew Wetstein | 04/06/2016 11:05 PM |
| 8637  | ANNIE1-Assembly | Milestone | New    | Installation of plastic liner             | Matthew Wetstein | 04/06/2016 11:07 PM |
| 8631  | ANNIE1-Assembly | Milestone | New    | Lowering the tank in ANNIE Hall           | Matthew Wetstein | 04/06/2016 11:12 PM |
| 8577  | ANNIE1-Assembly | Task      | New    | Water fill                                | Matthew Wetstein | 01/25/2018 07:11 AM |
| 8576  | ANNIE1-Assembly | Task      | New    | Assembly and installation of PMT modules  | Matthew Wetstein | 04/06/2016 11:06 PM |

#### ANNIE1-Commissioning (6)

|       |                      |           |     |   |                  |                     |
|-------|----------------------|-----------|-----|---|------------------|---------------------|
| 11098 | ANNIE1-Commissioning | Milestone | New | Final ORC review                                    | Matthew Wetstein | 01/25/2018 07:20 AM |
| 11088 | ANNIE1-Commissioning | Task      | New | Detector commissioning with water                   | Matthew Wetstein | 01/25/2018 07:21 AM |
| 11087 | ANNIE1-Commissioning | Task      | New | DAQ commissioning                                   | Matthew Wetstein | 01/25/2018 07:10 AM |
| 8636  | ANNIE1-Commissioning | Task      | New | Installation and commissioning of NCV               | Matthew Wetstein | 01/25/2018 07:11 AM |
| 8600  | ANNIE1-Commissioning | Task      | New | Dark commissioning of PMTs in ANNIE Hall (no water) | Matthew Wetstein | 01/25/2018 07:10 AM |
| 8599  | ANNIE1-Commissioning | Task      | New | Begin Run1 data taking                              | Matthew Wetstein | 01/25/2018 07:11 AM |

#### ANNIE1-electronics-design (12)

|       |                           |           |        |  |                   |                     |
|-------|---------------------------|-----------|--------|--|-------------------|---------------------|
| 11349 | ANNIE1-electronics-design | Task      | New    | DAQ board reader TOOL                                | Benjamin Richards | 01/15/2016 08:05 AM |
| 11348 | ANNIE1-electronics-design | Task      | New    | Postgress setup                                      | Benjamin Richards | 01/05/2016 08:22 AM |
| 11345 | ANNIE1-electronics-design | Task      | New    | DAQ Serialisation                                    | Benjamin Richards | 01/05/2016 08:17 AM |
| 10512 | ANNIE1-electronics-design | Task      | New    | Test final pickoff/splitter                          | Jonathan Eisch    | 04/06/2016 11:14 PM |
| 10469 | ANNIE1-electronics-design | Task      | Closed | Order rack enclosure                                 | Jonathan Eisch    | 12/18/2015 02:43 PM |
| 10465 | ANNIE1-electronics-design | Task      | Closed | Get FNAL EE staff to signoff on the enclosure design | Jonathan Eisch    | 12/17/2015 05:03 PM |
| 8912  | ANNIE1-electronics-design | Meeting   | Closed | Discuss development of new Central card              | Matthew Wetstein  | 10/09/2015 01:14 PM |
| 8907  | ANNIE1-electronics-design | Task      | Closed | Ship PSEC eval card to QMUL                          | Matthew Wetstein  | 10/09/2015 01:11 PM |
| 8816  | ANNIE1-electronics-design | Milestone | New    | What is our calibration system?                      | Matthew Wetstein  | 01/25/2018 07:13 AM |
| 8815  | ANNIE1-electronics-design | Task      | New    | Final Decision on MRD and veto electronics           | Matthew Wetstein  | 04/06/2016 11:08 PM |
| 8807  | ANNIE1-electronics-design | Task      | Closed | Get FADCs from UChicago                              | Matthew Wetstein  | 10/06/2015 01:45 PM |
| 8804  | ANNIE1-electronics-design | Task      | Closed | Follow up with PREP on LeCroy 1440s                  | Matthew Wetstein  | 10/09/2015 01:05 PM |

#### ANNIE1-MCstudies (4)

|      |                  |      |     |  |                  |                     |
|------|------------------|------|-----|--|------------------|---------------------|
| 8628 | ANNIE1-MCstudies | Bug  | New | Optimization of acrylic volume                                   | Matthew Wetstein | 05/06/2015 09:43 AM |
| 8627 | ANNIE1-MCstudies | Task | New | SciBooNE driven calculation of skyshine rates                    | Matthew Wetstein | 06/04/2015 10:33 AM |
| 8625 | ANNIE1-MCstudies | Task | New | Full MC model with 3D PMTs to study neutron tagging efficiencies | Matthew Wetstein | 01/25/2018 07:24 AM |
| 8623 | ANNIE1-MCstudies | Task | New | Geant-based estimate of beam neutron rates and energies          | Matthew Wetstein | 01/25/2018 07:22 AM |

#### ANNIE1-mechanical-design (7)

01/25/2021

| #     | Project                  | Tracker   | Status | Subject   | Author           | Updated             |
|-------|--------------------------|-----------|--------|---|------------------|---------------------|
| 11092 | ANNIE1-mechanical-design | Task      | New    | Finish design of PMT holders                        | Matthew Wetstein | 01/22/2016 08:51 AM |
| 11076 | ANNIE1-mechanical-design | Task      | New    | Final decision on liner specs and estimate          | Matthew Wetstein | 01/12/2016 02:33 AM |
| 8855  | ANNIE1-mechanical-design | Milestone | New    | Design of veto structure                            | Matthew Wetstein | 08/05/2015 11:55 PM |
| 8854  | ANNIE1-mechanical-design | Task      | New    | Ship the muon veto structure                        | Matthew Wetstein | 08/05/2015 11:47 PM |
| 8853  | ANNIE1-mechanical-design | Task      | New    | Water system shipped to FNAL for storage            | Matthew Wetstein | 12/06/2015 10:24 AM |
| 8573  | ANNIE1-mechanical-design | Task      | New    | Approval to purchase tank, from IA State Purchasing | Matthew Wetstein | 05/27/2015 07:54 AM |
| 8572  | ANNIE1-mechanical-design | Task      | New    | Fermilab approval for tank purchase                 | Matthew Wetstein | 06/09/2015 02:01 AM |

#### ANNIE1-MRD-design (4)

|      |                   |      |     |  |                  |                     |
|------|-------------------|------|-----|--|------------------|---------------------|
| 8618 | ANNIE1-MRD-design | Task | New | Sign over stewardship of the MRD steel                   | Matthew Wetstein | 06/05/2015 06:39 AM |
| 8617 | ANNIE1-MRD-design | Task | New | Follow up with NMSU about keeping the MRD Scintillator   | Matthew Wetstein | 12/18/2015 09:22 AM |
| 8616 | ANNIE1-MRD-design | Task | New | Follow up on Fermilab PMTs/Scintillator                  | Matthew Wetstein | 06/09/2015 02:02 AM |
| 8615 | ANNIE1-MRD-design | Task | New | Arrange to get the Kansas/Syracuse PMTs and scintillator | Matthew Wetstein | 06/05/2015 06:42 AM |

#### ANNIE1-Planning (4)

|      |                 |           |     |   |                  |                     |
|------|-----------------|-----------|-----|---|------------------|---------------------|
| 8638 | ANNIE1-Planning | Milestone | New | Complete TSW for ANNIE experiment           | Matthew Wetstein | 12/16/2015 11:56 PM |
| 8630 | ANNIE1-Planning | Meeting   | New | ANNIE Run 1 Electronics Review              | Matthew Wetstein | 05/06/2015 09:47 AM |
| 8629 | ANNIE1-Planning | Meeting   | New | Run 1 Mechanical Review                     | Matthew Wetstein | 01/22/2016 08:51 AM |
| 8575 | ANNIE1-Planning | Task      | New | Contact Stephen Geer about June PAC meeting | Matthew Wetstein | 05/21/2015 10:07 AM |

#### ANNIE1-Staging (6)

|       |                |           |     |                                   |                  |                     |
|-------|----------------|-----------|-----|-----------------------------------|------------------|---------------------|
| 11100 | ANNIE1-Staging | Task      | New | Cables for Forward Veto           | Matthew Wetstein | 04/06/2016 11:09 PM |
| 11091 | ANNIE1-Staging | Milestone | New | Prototype PMT holder              | Matthew Wetstein | 04/06/2016 11:10 PM |
| 11077 | ANNIE1-Staging | Milestone | New | Liner: collab buy-in, place order | Matthew Wetstein | 01/12/2016 02:32 AM |
| 8634  | ANNIE1-Staging | Task      | New | Order materials for PMT structure | Matthew Wetstein | 04/06/2016 11:09 PM |
| 8633  | ANNIE1-Staging | Task      | New | MRD + veto system testing         | Matthew Wetstein | 04/06/2016 11:09 PM |
| 8571  | ANNIE1-Staging | Milestone | New | Tank Manufacture                  | Matthew Wetstein | 12/06/2015 11:38 AM |

#### ANNIE1-veto-installation (1)

|      |                          |           |     |                                |                  |                     |
|------|--------------------------|-----------|-----|--------------------------------|------------------|---------------------|
| 8856 | ANNIE1-veto-installation | Milestone | New | Installation of Veto structure | Matthew Wetstein | 12/06/2015 10:42 AM |
|------|--------------------------|-----------|-----|--------------------------------|------------------|---------------------|

#### ANNIE2-Assembly (3)

|       |                 |      |     |                                   |                  |                     |
|-------|-----------------|------|-----|-----------------------------------|------------------|---------------------|
| 18930 | ANNIE2-Assembly | Task | New | In situ calibration of MRD layers | Matthew Wetstein | 02/09/2018 09:07 AM |
| 18929 | ANNIE2-Assembly | Task | New | Functional test of new MRD layers | Matthew Wetstein | 02/09/2018 09:07 AM |
| 18928 | ANNIE2-Assembly | Task | New | Finish MRD Refurbishment          | Matthew Wetstein | 02/09/2018 09:06 AM |

#### ANNIE2-electronics-design (6)

| #     | Project                   | Tracker   | Status | Subject   | Author           | Updated             |
|-------|---------------------------|-----------|--------|---|------------------|---------------------|
| 18938 | ANNIE2-electronics-design | Task      | New    | Design for separate ACDC voltage regulator board        | Matthew Wetstein | 02/09/2018 09:43 AM |
| 18937 | ANNIE2-electronics-design | Task      | New    | Design the backboard for the LAPPD with ACDC connectors | Matthew Wetstein | 02/09/2018 09:31 AM |
| 18936 | ANNIE2-electronics-design | Milestone | New    | Power distribution plan                                 | Matthew Wetstein | 02/09/2018 09:16 AM |
| 18935 | ANNIE2-electronics-design | Milestone | New    | Rack protection plan                                    | Matthew Wetstein | 02/09/2018 09:16 AM |
| 18934 | ANNIE2-electronics-design | Milestone | New    | Final crate and rack maps                               | Matthew Wetstein | 02/09/2018 09:15 AM |
| 17916 | ANNIE2-electronics-design | Bug       | New    | readACDC after setConfig is all 0                       | Miles Lucas      | 10/31/2017 10:09 AM |

### ANNIE2-electronics-readiness (3)

|       |                              |      |     |   |                  |                     |
|-------|------------------------------|------|-----|---|------------------|---------------------|
| 18933 | ANNIE2-electronics-readiness | Task | New | Firmware upgrades for KOTO boards (2 different trigger schemes) | Matthew Wetstein | 02/09/2018 09:13 AM |
| 18932 | ANNIE2-electronics-readiness | Task | New | Ethernet interface for ACC                                      | Matthew Wetstein | 02/09/2018 09:13 AM |
| 18931 | ANNIE2-electronics-readiness | Task | New | Finish new ACDC-ACC interface firmware                          | Matthew Wetstein | 02/09/2018 09:12 AM |

### ANNIE2-mechanical-design (17)

|       |                          |           |     |  |                  |                     |
|-------|--------------------------|-----------|-----|--|------------------|---------------------|
| 18572 | ANNIE2-mechanical-design | Task      | New | Cleanliness and handling strategy                        | Emrah Tiras      | 06/12/2018 09:20 AM |
| 18569 | ANNIE2-mechanical-design | Task      | New | Revise Specification Doc.                                | Emrah Tiras      | 06/12/2018 09:18 AM |
| 18941 | ANNIE2-mechanical-design | Milestone | New | Final Review of the Tank Lid design                      | Matthew Wetstein | 02/09/2018 09:48 AM |
| 18939 | ANNIE2-mechanical-design | Milestone | New | Identify new tank liner                                  | Matthew Wetstein | 06/13/2018 01:30 AM |
| 18571 | ANNIE2-mechanical-design | Task      | New | Finalize design and layout of water system               | Matthew Wetstein | 01/25/2018 07:40 AM |
| 18570 | ANNIE2-mechanical-design | Task      | New | Finalize experimental layout in the hall                 | Matthew Wetstein | 12/14/2017 01:39 PM |
| 18568 | ANNIE2-mechanical-design | Task      | New | Finalize design of transparency calibration system       | Matthew Wetstein | 12/14/2017 01:34 PM |
| 18567 | ANNIE2-mechanical-design | Task      | New | Finalize design of source calibration system             | Matthew Wetstein | 12/14/2017 01:33 PM |
| 18566 | ANNIE2-mechanical-design | Task      | New | Finalize design of timing calibration system             | Matthew Wetstein | 01/25/2018 07:39 AM |
| 18565 | ANNIE2-mechanical-design | Task      | New | Final layout of new LAPPD housing                        | Matthew Wetstein | 06/12/2018 09:19 AM |
| 18564 | ANNIE2-mechanical-design | Task      | New | Separate voltage regulators from ACDCs to separate board | Matthew Wetstein | 06/12/2018 09:20 AM |
| 18562 | ANNIE2-mechanical-design | Task      | New | Draft LAPPD mounting board design                        | Matthew Wetstein | 06/12/2018 09:19 AM |
| 18560 | ANNIE2-mechanical-design | Task      | New | Figure out how to optically isolate the inner volume     | Matthew Wetstein | 12/14/2017 01:14 PM |
| 18559 | ANNIE2-mechanical-design | Bug       | New | HOLDERS and Mount Concepts for new 10" PMTs              | Matthew Wetstein | 01/25/2018 07:57 AM |
| 18558 | ANNIE2-mechanical-design | Bug       | New | How to mount the LUX PMTs on the bottom                  | Matthew Wetstein | 01/25/2018 07:50 AM |
| 18557 | ANNIE2-mechanical-design | Bug       | New | How to mount the WATCHMAN PMTs                           | Matthew Wetstein | 12/14/2017 01:09 PM |
| 18556 | ANNIE2-mechanical-design | Task      | New | Design of the new tank lid                               | Matthew Wetstein | 01/25/2018 07:34 AM |

### Applications Group (1)

|       |                    |      |     |                                |               |                     |
|-------|--------------------|------|-----|--------------------------------|---------------|---------------------|
| 23351 | Applications Group | Idea | New | Reimagining the Parameter Page | Beau Harrison | 09/30/2019 08:27 AM |
|-------|--------------------|------|-----|--------------------------------|---------------|---------------------|

### art (258)



| #     | Project | Tracker | Status           | Subject  | Author           | Updated             |
|-------|---------|---------|------------------|--|------------------|---------------------|
| 4187  | art     | Feature | Accepted         | Reading in metadata from input files   | Adam Aurisano    | 10/23/2017 12:12 PM |
| 7580  | art     | Support | Feedback         | Can't debug with the debug builds of art and externals on Mac OSX                                | Adam Lyon        | 10/23/2017 12:12 PM |
| 3134  | art     | Bug     | Rejected         | Non-informative exception thrown if FHICL parameter isn't found in a Service constructor         | Adam Lyon        | 08/06/2013 02:59 PM |
| 2887  | art     | Feature | Closed           | Allow modules to call library code to register their products                                    | Adam Lyon        | 08/24/2012 12:09 PM |
| 2886  | art     | Feature | Closed           | All configured services shall be created   | Adam Lyon        | 08/24/2012 11:56 AM |
| 2397  | art     | Feature | Closed           | Interface to the ART "user" database (file's SQLite DB)  | Adam Lyon        | 09/19/2013 03:27 PM |
| 20772 | art     | Feature | Under Discussion | Inherit Configuration from Provenance  | Alexander Himmel | 09/08/2018 04:55 PM |
| 23925 | art     | Feature | Under Discussion | Event resampling support   | Andrei Gaponenko | 02/03/2020 10:27 AM |
| 19599 | art     | Support | Feedback         | art job influenced by random files   | Andrei Gaponenko | 09/02/2020 09:11 AM |
| 10750 | art     | Feature | Feedback         | lazy loading of the parameter set database   | Andrei Gaponenko | 08/29/2016 04:21 PM |
| 10491 | art     | Bug     | Closed           | memory spike at the end of a job   | Andrei Gaponenko | 12/17/2015 01:33 PM |
| 3925  | art     | Feature | Closed           | ValidHandle::id()  | Andrei Gaponenko | 05/24/2013 02:28 PM |
| 3553  | art     | Bug     | Closed           | dlopen: cannot load any more object with static TLS  | Andrei Gaponenko | 10/03/2013 03:15 PM |
| 3067  | art     | Feature | Closed           | access to ParameterSet of a producer module  | Andrei Gaponenko | 12/17/2015 01:53 PM |
| 2477  | art     | Feature | Closed           | controlling art printouts  | Andrei Gaponenko | 10/23/2017 12:12 PM |
| 2325  | art     | Feature | Rejected         | query disk size for data objects   | Andrei Gaponenko | 02/07/2012 01:08 PM |
| 3401  | art     | Feature | Closed           | Facility to input metadata from user space   | Andrew Norman    | 09/19/2013 03:15 PM |
| 18942 | art     | Idea    | Feedback         | Possible way around SIP and allowing use of DYLD_LIBRARY_PATH on macOS?                          | Ben Morgan       | 05/21/2018 05:41 AM |
| 8653  | art     | Feature | Closed           | Build and run art with ROOT6   | Ben Morgan       | 12/17/2015 01:31 PM |
| 7029  | art     | Feature | Accepted         | Use one consistent unit test framework for Art   | Ben Morgan       | 10/23/2017 12:12 PM |
| 6387  | art     | Feature | Feedback         | Provide versioning API in art_Framework_Core instead of art_Version                              | Ben Morgan       | 10/23/2017 12:12 PM |
| 5795  | art     | Feature | Feedback         | code version control provenance  | Brendan Kiburg   | 10/23/2017 12:12 PM |
| 24900 | art     | Support | Closed           | NOvA transitioning Assn creation from art2 to art3   | Brian Rebel      | 09/03/2020 02:51 PM |
| 16126 | art     | Feature | Accepted         | Update Allinea Wiki Page With More Useful Documentation  | Brian Rebel      | 12/03/2019 12:41 PM |
| 12952 | art     | Support | Closed           | Help NOvA investigate memory usage issues  | Brian Rebel      | 08/22/2016 08:25 AM |
| 11839 | art     | Feature | Feedback         | Add respondToOpenInputFile method to ResultsProducer   | Brian Rebel      | 03/03/2016 03:21 PM |
| 3105  | art     | Feature | Rejected         | Product Not Found exception is not caught for art::Event::getView()                              | Brian Rebel      | 02/26/2013 09:54 AM |
| 2664  | art     | Feature | Rejected         | Update "Can't find key BEGIN..." error message to include the module/service looking for the key | Brian Rebel      | 08/05/2013 01:20 PM |
| 2317  | art     | Feature | Rejected         | On demand loading of services when handle is requested   | Brian Rebel      | 08/24/2012 12:17 PM |
| 2275  | art     | Feature | Rejected         | On demand loading of module libraries  | Brian Rebel      | 12/16/2011 11:58 AM |

| #     | Project | Tracker               | Status           | Subject  | Author                | Updated             |
|-------|---------|-----------------------|------------------|--|-----------------------|---------------------|
| 1062  | art     | Feature               | Rejected         | Quick reference guide for documentation site   | Brian Rebel           | 07/25/2013 01:47 PM |
| 1057  | art     | Bug                   | Rejected         | Specifying maximum output file size does not work  | Brian Rebel           | 07/25/2013 12:13 PM |
| 13624 | art     | Support               | Closed           | Slow reading of a MicroBooNE highly filtered event file  | Bruce Baller          | 10/03/2016 12:17 PM |
| 24709 | art     | Support               | Work in progress | art should not hook the ROOT error mechanism (or should provide a way for users to opt-out)                    | Christopher Backhouse | 08/17/2020 10:26 AM |
| 17634 | art     | Feature               | Closed           | Consider variants of FindMany and friends that perform lookup by Ptr   | Christopher Backhouse | 01/02/2018 01:14 PM |
| 14294 | art     | Bug                   | Rejected         | 'boost::filesystem::path' has no member named 'native' when trying to build novasoft with art2/root6           | Christopher Backhouse | 10/31/2016 11:30 AM |
| 11119 | art     | Feature               | Closed           | Allow an EDFilter to not produce all products if it's returning false  | Christopher Backhouse | 08/29/2016 12:09 PM |
| 11118 | art     | Feature               | Closed           | SelectEvents setting should respect filters by default   | Christopher Backhouse | 08/29/2016 12:08 PM |
| 10545 | art     | Support               | Closed           | Returning false from EDFilter::beginSubRun() does not skip the events  | Christopher Backhouse | 12/02/2015 10:50 AM |
| 8271  | art     | Feature               | Assigned         | Better diagnostics for ProductNotFound with multiple paths   | Christopher Backhouse | 12/03/2019 12:41 PM |
| 7662  | art     | Feature               | Feedback         | Allow absolute include paths in fcls   | Christopher Backhouse | 10/23/2017 12:12 PM |
| 5474  | art     | Feature               | Closed           | Nicer syntax for iterating over std::Handle<std::vector<...  | Christopher Backhouse | 10/23/2017 12:12 PM |
| 4916  | art     | Feature               | Feedback         | Implement SelectRuns and SelectSubRuns   | Christopher Backhouse | 10/23/2017 12:12 PM |
| 4907  | art     | Feature               | Feedback         | Provide Run::isRealData() and SubRun::isRealData()   | Christopher Backhouse | 10/23/2017 12:12 PM |
| 2992  | art     | Bug                   | Closed           | "-n -1" no longer means "unlimited" on the command line  | Christopher Backhouse | 01/11/2013 11:10 AM |
| 2815  | art     | Feature               | Rejected         | Merging/mixing multiple files event-by-event   | Christopher Backhouse | 08/24/2012 12:05 PM |
| 16678 | art     | Bug                   | Closed           | segfault running FileDumperOutput on older file with missing dictionaries.                                     | Christopher Green     | 10/18/2017 01:47 PM |
| 12857 | art     | Bug                   | Remission        | Build-time dictionary checking has dangerous false positives   | Christopher Green     | 06/06/2016 11:40 AM |
| 12391 | art     | Bug                   | Rejected         | PtrVectorBase member data could undergo narrowing conversion when reading a linux-produced data file on a Mac. | Christopher Green     | 04/25/2016 11:34 AM |
| 8532  | art     | Necessary Maintenance | Rejected         | A question of the appropriate place for testing for the presence of a dictionary for a type of a product       | Christopher Green     | 08/29/2016 11:47 AM |
| 6681  | art     | Necessary Maintenance | Accepted         | ParameterSetRegistry should use a tailored hash function   | Christopher Green     | 10/23/2017 12:12 PM |
| 6679  | art     | Necessary Maintenance | Accepted         | ParameterSetRegistry DBs should have primary key as blob rather than armored hex.                              | Christopher Green     | 10/23/2017 12:12 PM |
| 5281  | art     | Necessary Maintenance | Closed           | Move to using make_shared() wherever possible and appropriate.   | Christopher Green     | 12/03/2019 12:43 PM |
| 4704  | art     | Feature               | Accepted         | Command line facility to insert arbitrary configuration items.   | Christopher Green     | 10/23/2017 12:12 PM |
| 4459  | art     | Necessary Maintenance | Accepted         | Signal handling should be reviewed to ensure that signals are always handled by the correct thread.            | Christopher Green     | 10/23/2017 12:12 PM |
| 4367  | art     | Necessary Maintenance | Closed           | OutputModule problems.   | Christopher Green     | 06/07/2016 08:18 AM |

| #    | Project | Tracker               | Status   | Subject   | Author            | Updated             |
|------|---------|-----------------------|----------|---|-------------------|---------------------|
| 4075 | art     | Necessary Maintenance | Accepted | Without much effort, the framework can be made to support per-module action tables for exception handling.  | Christopher Green | 10/23/2017 12:12 PM |
| 3119 | art     | Bug                   | Closed   | Version 1.02.05 (and develop) have a circular dependency.   | Christopher Green | 08/09/2013 11:34 AM |
| 3068 | art     | Feature               | Accepted | PtrVectorBase custom streamer could be made more efficient.   | Christopher Green | 10/23/2017 12:12 PM |
| 2940 | art     | Idea                  | Closed   | Produce test case and submit bug report to GCC of std::enable_if misbehavior                                | Christopher Green | 08/31/2012 11:24 AM |
| 2629 | art     | Feature               | Closed   | ReaderSource should allow the detail class to decide whether fileNames[] is required, and cope accordingly. | Christopher Green | 08/09/2013 11:31 AM |
| 1197 | art     | Necessary Maintenance | Accepted | Unit / regression tests for RootInput random access.  | Christopher Green | 10/23/2017 12:12 PM |
| 1127 | art     | Feature               | Closed   | Re-write art::Group::getProductType() to not use product()  | Christopher Green | 07/19/2012 01:09 PM |
| 1091 | art     | Milestone             | Accepted | Review all signal emission in the light of sentry considerations and exception safety.                      | Christopher Green | 10/23/2017 12:12 PM |
| 1025 | art     | Feature               | Rejected | end_paths and trigger_paths are now unnecessary and should be retired.                                      | Christopher Green | 07/25/2013 12:03 PM |
| 1010 | art     | Feature               | Rejected | CheckUpsVersion to provide functions usable in IF checks  | Christopher Green | 12/09/2011 03:16 PM |
| 974  | art     | Necessary Maintenance | Accepted | Review non-running legacy tests to see if they are worth porting or should be removed.                      | Christopher Green | 10/23/2017 12:12 PM |
| 946  | art     | Necessary Maintenance | Accepted | Review and provide precise definitions of each signal watchpoint.   | Christopher Green | 10/23/2017 12:12 PM |
| 945  | art     | Feature               | Rejected | Set up LXR browser for all projects.  | Christopher Green | 12/09/2011 03:09 PM |
| 943  | art     | Feature               | Accepted | Document in-use parameters for all framework code.  | Christopher Green | 10/23/2017 12:12 PM |
| 942  | art     | Milestone             | Accepted | Design mechanism for library versioning and consistency checks  | Christopher Green | 10/23/2017 12:12 PM |
| 921  | art     | Feature               | Rejected | Replace Worker, WorkerT and friends with something with better consistency / problem detection.             | Christopher Green | 12/09/2011 03:03 PM |
| 920  | art     | Milestone             | Closed   | Design a mechanism for specifying obsolete parameters with info/warnings when seen.                         | Christopher Green | 10/23/2017 12:12 PM |
| 919  | art     | Bug                   | Rejected | Investigate report of problem with floating point exception control service.                                | Christopher Green | 07/25/2013 10:36 AM |
| 918  | art     | Idea                  | Accepted | Add architecture-specific capture of call stack at time of construction of cet::exception.                  | Christopher Green | 10/23/2017 12:12 PM |
| 917  | art     | Necessary Maintenance | Accepted | Make FHICL language document pretty.  | Christopher Green | 10/23/2017 12:12 PM |
| 916  | art     | Milestone             | Accepted | Make a note in the cet-is Wiki on detail namespace / header / source file subdirectory.                     | Christopher Green | 10/23/2017 12:12 PM |
| 915  | art     | Bug                   | Closed   | Reproduce minimally and report a (Reflex?) bug in processing of vector<Prong const *>                       | Christopher Green | 12/09/2011 02:51 PM |
| 914  | art     | Idea                  | Rejected | Agree on moving forward on MF to merge art / NOvA / CMS versions into one code base.                        | Christopher Green | 12/09/2011 02:50 PM |
| 913  | art     | Idea                  | Rejected | Review naming conventions in messagefacility.   | Christopher Green | 12/09/2011 02:49 PM |

| #     | Project | Tracker               | Status    | Subject  | Author            | Updated             |
|-------|---------|-----------------------|-----------|--|-------------------|---------------------|
| 911   | art     | Feature               | Closed    | Investigate storage of exceptions in Handle and friends and whether it can be improved.                  | Christopher Green | 07/19/2012 01:08 PM |
| 910   | art     | Necessary Maintenance | Accepted  | Investigate whether Event::fillView_ should use reflex_cast (or its replacement) instead of static_cast. | Christopher Green | 10/23/2017 12:12 PM |
| 909   | art     | Bug                   | Accepted  | Event::getView should return false (per design) rather than throw in specified cases.                    | Christopher Green | 10/23/2017 12:12 PM |
| 908   | art     | Necessary Maintenance | Accepted  | Review structure, code and other aspects of cpp0x and cetlib   | Christopher Green | 10/23/2017 12:12 PM |
| 907   | art     | Necessary Maintenance | Accepted  | Review and rationalize use of exceptions across art.   | Christopher Green | 10/23/2017 12:12 PM |
| 906   | art     | Feature               | Rejected  | Address the mf::service namespace issue.   | Christopher Green | 12/09/2011 02:28 PM |
| 905   | art     | Feature               | Rejected  | Review and port MessageLogger changes from CMS repository to MF since fork.                              | Christopher Green | 12/09/2011 12:02 PM |
| 903   | art     | Feature               | Rejected  | Create forwarding headers in each library with standard naming (fwd.h).                                  | Christopher Green | 07/24/2013 04:44 PM |
| 901   | art     | Feature               | Rejected  | Record how many events were read from input for the writing of a given output file.                      | Christopher Green | 12/09/2011 11:56 AM |
| 900   | art     | Feature               | Closed    | EventID should have the subRunID as part of its data   | Christopher Green | 12/09/2011 11:55 AM |
| 899   | art     | Feature               | Rejected  | Should module_label continue to be injected into each module?  | Christopher Green | 06/26/2012 01:34 PM |
| 898   | art     | Feature               | Rejected  | Allow underscores in Product class specifications.   | Christopher Green | 12/09/2011 11:48 AM |
| 897   | art     | Necessary Maintenance | Accepted  | Institute validation tests for an installed art package.   | Christopher Green | 10/23/2017 12:12 PM |
| 895   | art     | Feature               | Rejected  | Revise ROOT-based I/O to incorporate improvements in CMS code base                                       | Christopher Green | 12/09/2011 11:46 AM |
| 894   | art     | Feature               | Closed    | Investigate whether simple_plugin Cmake macro can be improved to not require dict subdirectory.          | Christopher Green | 12/09/2011 11:44 AM |
| 891   | art     | Feature               | Closed    | Migrate simple_plugin Cmake macro to art package.  | Christopher Green | 12/09/2011 11:44 AM |
| 890   | art     | Feature               | Closed    | Review linking of shared libraries.  | Christopher Green | 07/24/2013 04:01 PM |
| 18305 | art     | Bug                   | Remission | TimeTracker database output option sometimes causes exception  | David Brown       | 12/06/2017 10:00 AM |
| 3321  | art     | Bug                   | Rejected  | Services do not call preBeginRun, endJob etc...  | Denis Perevalov   | 01/18/2013 11:09 AM |
| 2948  | art     | Feature               | Rejected  | fhicl::ParameterSet::print()   | Denis Perevalov   | 09/10/2012 12:25 PM |
| 2947  | art     | Bug                   | Rejected  | Fhicl allows creation of new parameters in the configuration in the job file                             | Denis Perevalov   | 09/21/2012 11:24 AM |
| 2751  | art     | Feature               | Closed    | Use of ART-service in standalone scripts, not depending on ART   | Denis Perevalov   | 08/24/2012 11:59 AM |
| 1063  | art     | Feature               | Rejected  | Make the input line parameters accessible to modules   | Denis Perevalov   | 03/21/2011 05:44 PM |
| 10554 | art     | Feature               | Closed    | Save TimeTracker DB to output art-ROOT file or TFileService file.  | Dominick Rocco    | 08/29/2016 11:52 AM |
| 7081  | art     | Feature               | Assigned  | SAM Process ID in metadata   | Dominick Rocco    | 12/03/2019 12:41 PM |
| 1000  | art     | Feature               | Assigned  | Run/event range  | Eric Church       | 12/03/2019 12:41 PM |

| #     | Project | Tracker               | Status           | Subject   | Author              | Updated             |
|-------|---------|-----------------------|------------------|---|---------------------|---------------------|
| 19846 | art     | Support               | Work in progress | Issues with events coming from different art histories in artdaq                                    | Eric Flumerfelt     | 05/14/2018 10:21 AM |
| 10969 | art     | Feature               | Closed           | Provide VERSION macro exports   | Eric Flumerfelt     | 08/29/2016 12:07 PM |
| 9803  | art     | Feature               | Rejected         | Input files with no events  | G2Muon G2Muon       | 10/08/2015 10:26 AM |
| 3055  | art     | Feature               | Closed           | art utility for monitoring file size contributions by new objects                                   | Gavin Davies        | 10/01/2015 01:26 PM |
| 22357 | art     | Feature               | Accepted         | Allow a placeholder for main FHiCL configuration name in output files (RootOutput, TFileService)    | Gianluca Petrillo   | 04/15/2019 10:26 AM |
| 17752 | art     | Support               | Closed           | art 2.8.3 generating a bus error under GDB (SLF6)   | Gianluca Petrillo   | 10/02/2017 11:53 AM |
| 17407 | art     | Feature               | Accepted         | Configuration description of module   | Gianluca Petrillo   | 09/17/2019 02:16 PM |
| 17098 | art     | Feature               | Assigned         | Support the retrieval of a data product from a product ID in gallery::Event                         | Gianluca Petrillo   | 12/03/2019 12:41 PM |
| 17084 | art     | Necessary Maintenance | Accepted         | Documentation of messagefacility on Redmine wiki is very outdated                                   | Gianluca Petrillo   | 07/05/2017 11:56 AM |
| 15169 | art     | Idea                  | Accepted         | Support splitting data products by schema evolution   | Gianluca Petrillo   | 01/23/2017 11:20 AM |
| 13964 | art     | Necessary Maintenance | Closed           | Documentation on how to fill classes.h files  | Gianluca Petrillo   | 10/03/2016 11:26 AM |
| 13274 | art     | Bug                   | Accepted         | Some dead links in art wiki: ROOT schema evolution  | Gianluca Petrillo   | 07/18/2016 11:24 AM |
| 6344  | art     | Bug                   | Closed           | Filter out output of some art services  | Gianluca Petrillo   | 02/16/2015 10:32 AM |
| 21964 | art     | Bug                   | Accepted         | Misleading output in case of exceptions   | Giuseppe Cerati     | 02/25/2019 10:25 AM |
| 18973 | art     | Feature               | Accepted         | Update cetskelgen to use fhicl validation   | Giuseppe Cerati     | 02/12/2018 12:22 PM |
| 18376 | art     | Support               | Closed           | Output file name length limit.  | Herbert Greenlee    | 11/27/2017 12:17 PM |
| 17056 | art     | Feature               | Assigned         | Add art command line option -fpe to turn on floating point exceptions by default.                   | Herbert Greenlee    | 12/03/2019 12:41 PM |
| 12322 | art     | Bug                   | Closed           | Invalid canonical fcl output  | Herbert Greenlee    | 05/24/2016 09:54 AM |
| 7351  | art     | Bug                   | Closed           | root gui bug in v1_12_00  | Herbert Greenlee    | 10/23/2017 12:12 PM |
| 7294  | art     | Feature               | Closed           | list dynamic libraries  | Herbert Greenlee    | 10/23/2017 12:12 PM |
| 6094  | art     | Bug                   | Rejected         | Fcl expansion doesn't handle absolute path includes.  | Herbert Greenlee    | 05/01/2014 10:42 AM |
| 5790  | art     | Feature               | Feedback         | It should be possible to discover the art metadata for an object.                                   | Herbert Greenlee    | 10/23/2017 12:12 PM |
| 3946  | art     | Feature               | Rejected         | ActivityRegistry callbacks preCloseFile and postCloseFile should pass the file name as an argument. | Herbert Greenlee    | 08/09/2013 04:07 PM |
| 3773  | art     | Feature               | Rejected         | Improved ability to control when RootOutput will close and open output files.                       | Herbert Greenlee    | 05/27/2015 09:49 AM |
| 3768  | art     | Feature               | Closed           | Provide command line override for EmptyEvent module parameter firstEvent.                           | Herbert Greenlee    | 06/03/2013 02:13 PM |
| 2701  | art     | Feature               | Closed           | turn off exception catching   | Herbert Greenlee    | 08/24/2012 12:14 PM |
| 24067 | art     | Support               | Closed           | Compilation error on OSX  | Iker de Icaza Astiz | 03/25/2020 03:36 PM |
| 3647  | art     | Bug                   | Closed           | artmod created Module missing needed #include Event.h   | Jan Zirnstein       | 04/23/2013 10:07 AM |

| #     | Project | Tracker               | Status           | Subject   | Author          | Updated             |
|-------|---------|-----------------------|------------------|---|-----------------|---------------------|
| 22776 | art     | Feature               | Closed           | More helpful error message when a module isn't found in the modules list of "prune_configuration.cc". | Jason Stock     | 06/20/2019 08:30 AM |
| 11036 | art     | Feature               | Accepted         | multidimensional array support in NTuple product  | Jim Kowalkowski | 12/07/2015 11:43 AM |
| 11035 | art     | Feature               | Accepted         | art producer module in python   | Jim Kowalkowski | 12/07/2015 11:43 AM |
| 11033 | art     | Feature               | Accepted         | art module in Python  | Jim Kowalkowski | 04/23/2018 10:51 AM |
| 11026 | art     | Feature               | Accepted         | Tuple product support   | Jim Kowalkowski | 04/23/2018 10:51 AM |
| 6557  | art     | Feature               | Rejected         | multi-file product reading for ROOT input module  | Jim Kowalkowski | 07/21/2014 11:37 AM |
| 11152 | art     | Support               | Closed           | services.scheduler.errorOnFailureToPut should default to true   | John Freeman    | 12/16/2015 10:27 AM |
| 10544 | art     | Bug                   | Closed           | Unexpected error when trying to run MCShower maker  | Jonathan Asaadi | 12/17/2015 01:42 PM |
| 11495 | art     | Feature               | Rejected         | FindMany/One interface that works with art::Ptr   | Kanika Sachdev  | 01/27/2016 10:50 AM |
| 6700  | art     | Bug                   | Closed           | ifdh_fetch to /nova/app does not work in ifdh_art v1_4_3  | Kanika Sachdev  | 07/28/2014 06:45 PM |
| 22225 | art     | Feature               | Under Discussion | Request to add a file index offset to PostCloseFileRenamer  | Kurt Biery      | 05/17/2019 11:45 AM |
| 3190  | art     | Feature               | Closed           | Allow for reconfiguration in a DAQ environment  | Kurt Biery      | 10/23/2017 12:12 PM |
| 3188  | art     | Feature               | Rejected         | Support the routing of corrupt RawEvents to different disk files                                      | Kurt Biery      | 12/18/2012 09:25 AM |
| 21412 | art     | Feature               | Accepted         | Enable product-mixing to read from multiple secondary input files per primary event                   | Kyle Knoepfel   | 11/20/2018 01:57 PM |
| 19994 | art     | Feature               | Accepted         | art multi-threading phase 2   | Kyle Knoepfel   | 05/21/2018 10:33 AM |
| 19013 | art     | Necessary Maintenance | Accepted         | Implement tests for ensuring backwards compatibility  | Kyle Knoepfel   | 02/19/2018 11:26 AM |
| 19012 | art     | Necessary Maintenance | Accepted         | Implement testing procedure for ensuring backwards compatibility                                      | Kyle Knoepfel   | 02/19/2018 11:26 AM |
| 19011 | art     | Necessary Maintenance | Accepted         | Analyzer for testing backwards compatibility  | Kyle Knoepfel   | 02/19/2018 11:26 AM |
| 19010 | art     | Necessary Maintenance | Accepted         | Producer for testing backwards compatibility  | Kyle Knoepfel   | 02/19/2018 11:26 AM |
| 16354 | art     | Feature               | Accepted         | Check that duplicate events are not processed for an art job  | Kyle Knoepfel   | 05/01/2017 11:55 AM |
| 16342 | art     | Feature               | Accepted         | Facility to convert fhicl::ParameterSets from art/ROOT file to Python dictionary                      | Kyle Knoepfel   | 05/01/2017 11:51 AM |
| 15894 | art     | Feature               | Under Discussion | Support RangeSet calculation and use per-schedule and across schedules                                | Kyle Knoepfel   | 05/18/2018 02:55 PM |
| 11107 | art     | Support               | Closed           | Release art 1.18.02   | Kyle Knoepfel   | 12/14/2015 11:30 AM |
| 10140 | art     | Bug                   | Rejected         | Failure to specify option argument can lead to overwritten input files                                | Kyle Knoepfel   | 09/14/2015 12:06 PM |
| 8771  | art     | Feature               | Accepted         | Implement parameter set configuration printout - task 3b of issue #7538                               | Kyle Knoepfel   | 06/01/2015 11:24 AM |
| 8426  | art     | Feature               | Accepted         | Understand gradual memory growth and determine if it can be mitigated                                 | Kyle Knoepfel   | 04/27/2015 11:46 AM |
| 8690  | art     | Support               | Closed           | Implementing the TEfficiency class in TFileService  | Leon Rochester  | 07/17/2015 09:24 AM |

| #     | Project | Tracker               | Status   | Subject  | Author       | Updated             |
|-------|---------|-----------------------|----------|--|--------------|---------------------|
| 18923 | art     | Feature               | Closed   | Printout option of Memory Tracker service  | Liang Li     | 06/06/2018 08:32 AM |
| 16249 | art     | Bug                   | Accepted | building art on minsky.fnal.gv   | Lynn Garren  | 04/26/2017 11:34 AM |
| 7177  | art     | Feature               | Accepted | service and module testing utilities   | Lynn Garren  | 10/23/2017 12:12 PM |
| 15394 | art     | Feature               | Accepted | Make cetbuiltools run the static analysis tools  | Marc Paterno | 02/06/2017 11:19 AM |
| 15393 | art     | Feature               | Accepted | Make available the CMS static analysis tools   | Marc Paterno | 02/06/2017 11:19 AM |
| 15392 | art     | Feature               | Closed   | Introduce "stream" modules   | Marc Paterno | 06/05/2018 03:55 PM |
| 15391 | art     | Feature               | Closed   | Introduce "global" modules   | Marc Paterno | 06/05/2018 03:55 PM |
| 15390 | art     | Feature               | Closed   | Introduce "one" modules  | Marc Paterno | 06/05/2018 03:54 PM |
| 15389 | art     | Feature               | Closed   | Get "legacy" modules running using TBB tasks.  | Marc Paterno | 06/05/2018 03:26 PM |
| 15388 | art     | Feature               | Accepted | Put context information into exceptions in the places where framework code intercepts them | Marc Paterno | 05/18/2018 02:58 PM |
| 15387 | art     | Feature               | Accepted | Put context information into messagefacility messages                                      | Marc Paterno | 05/18/2018 02:57 PM |
| 15386 | art     | Feature               | Closed   | Add basic level of setting context information   | Marc Paterno | 06/05/2018 03:26 PM |
| 15385 | art     | Feature               | Closed   | Introduce context classes  | Marc Paterno | 06/05/2018 03:25 PM |
| 15384 | art     | Feature               | Closed   | Introduce context system.  | Marc Paterno | 06/05/2018 03:26 PM |
| 15383 | art     | Feature               | Closed   | Introduce StreamSchedule, etc.   | Marc Paterno | 06/05/2018 03:32 PM |
| 15382 | art     | Feature               | Accepted | Introduce thread-pause signaling for debugging   | Marc Paterno | 05/18/2018 03:08 PM |
| 15381 | art     | Feature               | Closed   | Migrate code from CMSSW FWCore/Concurrency   | Marc Paterno | 06/05/2018 03:27 PM |
| 15380 | art     | Feature               | Closed   | Introduction of multi-threaded running   | Marc Paterno | 06/05/2018 03:55 PM |
| 15372 | art     | Milestone             | Closed   | art multi-threading phase 1  | Marc Paterno | 06/05/2018 04:09 PM |
| 13855 | art     | Support               | Closed   | Help diagnose apparently misbehaving filter module   | Marc Paterno | 09/13/2016 05:07 PM |
| 13692 | art     | Bug                   | Closed   | Web page for gallery v1_03_06 download has an error  | Marc Paterno | 08/26/2016 09:51 AM |
| 13675 | art     | Bug                   | Accepted | messagefacility sqlite plugin test sporadic failure on OSX                                 | Marc Paterno | 08/29/2016 11:35 AM |
| 13610 | art     | Feature               | Assigned | Update schema evolution wiki page  | Marc Paterno | 12/03/2019 12:41 PM |
| 8846  | art     | Feature               | Accepted | Support for handling branch aliases  | Marc Paterno | 04/23/2018 10:51 AM |
| 8845  | art     | Feature               | Accepted | Limited support for analyzers in Python  | Marc Paterno | 10/23/2017 12:12 PM |
| 8842  | art     | Feature               | Closed   | Facility for quick bootstrapping of development  | Marc Paterno | 04/23/2018 11:06 AM |
| 8699  | art     | Feature               | Closed   | Segregate use of Reflex  | Marc Paterno | 12/17/2015 01:31 PM |
| 8698  | art     | Feature               | Closed   | Remove use of Reflex   | Marc Paterno | 12/17/2015 01:31 PM |
| 8178  | art     | Necessary Maintenance | Accepted | Testing of drop on input needs improvement   | Marc Paterno | 10/23/2017 12:12 PM |
| 6403  | art     | Feature               | Rejected | PtrVector should have emplace_back to better match the interface of vector<Ptr>            | Marc Paterno | 06/03/2014 02:26 PM |
| 1075  | art     | Milestone             | Accepted | Post on the tutorial web site some documentation for FileDumper                            | Marc Paterno | 10/23/2017 12:12 PM |

| #     | Project | Tracker               | Status           | Subject   | Author             | Updated             |
|-------|---------|-----------------------|------------------|---|--------------------|---------------------|
| 1043  | art     | Bug                   | Accepted         | art::getFileFormatVersion and art::getFileFormatEra should be renamed                     | Marc Paterno       | 10/23/2017 12:12 PM |
| 1026  | art     | Necessary Maintenance | Accepted         | Duplicated code for branch name element verification                                      | Marc Paterno       | 10/23/2017 12:12 PM |
| 956   | art     | Feature               | Accepted         | Testing of signal emission is needed  | Marc Paterno       | 10/23/2017 12:12 PM |
| 938   | art     | Bug                   | Rejected         | code in art should not be directly throwing cet::exception; use art::Exception            | Marc Paterno       | 07/25/2013 10:44 AM |
| 2869  | art     | Feature               | Closed           | Access to FCL parameter comments  | Mark Messier       | 08/31/2012 11:11 AM |
| 1759  | art     | Feature               | Accepted         | Periodic refreshing of histogram files  | Mark Messier       | 10/23/2017 12:12 PM |
| 1758  | art     | Feature               | Closed           | Histograms in shared memory   | Mark Messier       | 10/23/2017 12:12 PM |
| 1632  | art     | Feature               | Closed           | -e command line option ignored  | Mark Messier       | 07/30/2014 06:29 PM |
| 1316  | art     | Feature               | Feedback         | Snapshot histogram file   | Mark Messier       | 10/23/2017 12:12 PM |
| 9333  | art     | Support               | Closed           | FHiCL Information from Previous Module  | Martin Frank       | 08/14/2015 07:58 AM |
| 24920 | art     | Support               | Closed           | art "readFile" errors affecting MicroBooNE production jobs                                | Matthew Rosenberg  | 09/11/2020 09:09 AM |
| 5775  | art     | Feature               | Feedback         | Support for arbitrary, random-file access   | Nathaniel Tagg     | 10/23/2017 12:12 PM |
| 20842 | art     | Support               | Closed           | Install ROOT 6.14 and gcc-8.2.0 as a UPS product  | Nikolai Mokhov     | 01/23/2019 01:18 PM |
| 10386 | art     | Bug                   | Rejected         | Tentative bug report: Using cetbuildtools v4_12_6 , cmake stage fails..                   | Paul Lebrun        | 10/05/2015 10:03 AM |
| 24925 | art     | Bug                   | Accepted         | counter-intuitive behavior of the "drop on input"   | Pavel Murat        | 09/08/2020 12:38 PM |
| 20849 | art     | Support               | Closed           | safety in art::DataViewImpl::getPointerByLabel(InputTag const& tag)                       | Pavel Murat        | 11/08/2018 02:46 PM |
| 16042 | art     | Bug                   | Closed           | exception in art v2   | Pavel Murat        | 04/26/2017 11:21 AM |
| 9822  | art     | Bug                   | Accepted         | Misleading diagnostics by art framework   | Pavel Murat        | 08/17/2015 12:11 PM |
| 13852 | art     | Feature               | Closed           | Stop event loop dynamically end exit with status 0  | Pengfei Ding       | 02/16/2018 12:32 PM |
| 19972 | art     | Feature               | Closed           | configuring producing service   | Raymond Culbertson | 06/06/2018 08:26 AM |
| 19890 | art     | Bug                   | Closed           | art requires dictionary for non-persistent product  | Raymond Culbertson | 01/31/2019 02:06 PM |
| 19306 | art     | Feature               | Accepted         | create Ptr to product   | Raymond Culbertson | 03/12/2018 11:47 AM |
| 18628 | art     | Feature               | Feedback         | expand Results concept  | Raymond Culbertson | 01/25/2018 09:30 AM |
| 23582 | art     | Feature               | Under Discussion | Allow source modules to use random number engines from the RandomNumberGenerator service. | Rob Kutschke       | 11/13/2019 08:21 AM |
| 21846 | art     | Support               | Closed           | Do nothing job has VmHWM = 3.6 GB   | Rob Kutschke       | 02/11/2019 11:29 AM |
| 18159 | art     | Feature               | Closed           | Another request for FileDumperOutput ...  | Rob Kutschke       | 08/20/2018 09:57 AM |
| 16706 | art     | Feature               | Accepted         | Request additional output from EventIDFilter  | Rob Kutschke       | 12/03/2019 12:41 PM |
| 15785 | art     | Feature               | Accepted         | Provide hints for "obvious" typo's in FHiCL parameter names                               | Rob Kutschke       | 03/13/2017 11:37 AM |
| 15665 | art     | Bug                   | Closed           | gPad->WaitForPrimitive does not work in v6_08_04c   | Rob Kutschke       | 02/28/2017 01:17 PM |
| 15618 | art     | Idea                  | Accepted         | Support for reading secondary input files in a special scenario                           | Rob Kutschke       | 03/13/2017 02:15 PM |
| 13586 | art     | Support               | Closed           | Is this the expected behaviour  | Rob Kutschke       | 08/18/2016 12:05 PM |
| 13050 | art     | Feature               | Accepted         | Request a new variant of T* TFileDirectory::makeAndRegister<T>                            | Rob Kutschke       | 06/27/2016 12:17 PM |



| #     | Project | Tracker   | Status    | Subject   | Author       | Updated             |
|-------|---------|-----------|-----------|---|--------------|---------------------|
| 11634 | art     | Bug       | Remission | Unexpected message from ROOT  | Rob Kutschke | 02/08/2016 11:21 AM |
| 11156 | art     | Feature   | Accepted  | Suggestions to update the fhicl documentation   | Rob Kutschke | 12/21/2015 11:21 AM |
| 10833 | art     | Bug       | Accepted  | Incorrect framing of information about an exception thrown in the beginRun callback of an art::Service  | Rob Kutschke | 04/23/2018 10:51 AM |
| 10627 | art     | Bug       | Closed    | Output module template art::ProvenanceDumper now forces the detail class to do parameter set validation | Rob Kutschke | 12/23/2015 08:55 AM |
| 10410 | art     | Feature   | Feedback  | Request option for first-match-in-LD_LIBRARY_PATH for resolving art plugins                             | Rob Kutschke | 10/19/2015 12:53 PM |
| 7818  | art     | Feature   | Closed    | Request that ProductNotFound rethrow by default   | Rob Kutschke | 10/18/2017 03:00 PM |
| 7526  | art     | Bug       | Feedback  | Follow up on Parameter Set bloat  | Rob Kutschke | 10/23/2017 12:12 PM |
| 7375  | art     | Bug       | Closed    | The qualifier s5 should not mean art v1_12_* it should mean a single version of art                     | Rob Kutschke | 02/16/2015 11:21 AM |
| 6368  | art     | Feature   | Closed    | A "print" feature to assist in debugging  | Rob Kutschke | 11/28/2016 11:58 AM |
| 5167  | art     | Bug       | Rejected  | Data product sizes reported by FileDumperOutput   | Rob Kutschke | 01/13/2014 12:10 PM |
| 4107  | art     | Feature   | Closed    | A candidate function for FHICLCPP   | Rob Kutschke | 10/07/2015 01:52 PM |
| 3737  | art     | Feature   | Closed    | improve the ability to auto detect the need to disable fast cloning                                     | Rob Kutschke | 08/22/2016 11:27 AM |
| 3629  | art     | Feature   | Accepted  | Metadata retained for pure transient data products?   | Rob Kutschke | 10/23/2017 12:12 PM |
| 3571  | art     | Bug       | Accepted  | Message logger configuration  | Rob Kutschke | 10/23/2017 12:12 PM |
| 3077  | art     | Feature   | Rejected  | Request comparison functions for art::Ptr   | Rob Kutschke | 11/02/2012 11:39 AM |
| 2943  | art     | Feature   | Feedback  | ResourceWatch utility   | Rob Kutschke | 10/23/2017 12:12 PM |
| 2463  | art     | Feature   | Closed    | Seeding the random engines inside the MixFilter templates   | Rob Kutschke | 03/02/2012 11:32 AM |
| 2445  | art     | Feature   | Closed    | Request improved error message  | Rob Kutschke | 10/07/2015 02:00 PM |
| 2334  | art     | Feature   | Rejected  | Another candidate for cetlib?   | Rob Kutschke | 08/02/2013 02:16 PM |
| 1918  | art     | Feature   | Accepted  | Thinking ahead to event mixing and art::Ptr to run product  | Rob Kutschke | 10/23/2017 12:12 PM |
| 1343  | art     | Bug       | Closed    | Configuring the message logger  | Rob Kutschke | 06/16/2011 01:57 PM |
| 1246  | art     | Feature   | Accepted  | Reco on demand not finding products in the file   | Rob Kutschke | 10/23/2017 12:12 PM |
| 1144  | art     | Milestone | Accepted  | Defining categories for the error logger  | Rob Kutschke | 10/23/2017 12:12 PM |
| 963   | art     | Feature   | Closed    | EDProducer to read data products from another event data file.  | Rob Kutschke | 12/09/2011 03:13 PM |
| 961   | art     | Bug       | Rejected  | EDProducer to read data products from another event data file.  | Rob Kutschke | 02/11/2011 11:54 AM |
| 14889 | art     | Support   | Closed    | Source module documentation   | Robert Sulej | 01/09/2017 11:59 AM |
| 9999  | art     | Feature   | Accepted  | objects and associated metadata in a single vector of pairs   | Robert Sulej | 09/08/2015 03:50 PM |
| 7811  | art     | Support   | Closed    | Would like event split and merge functionality in the readin module                                     | Thomas Junk  | 12/23/2015 09:05 AM |
| 13833 | art     | Bug       | Rejected  | artmod still produces #include "art/Utilities/InputTag.h"   | Tingjun Yang | 09/13/2016 03:49 PM |
| 9768  | art     | Support   | Closed    | art::FindManyP throws if art::Handle is invalid   | Tingjun Yang | 12/29/2015 10:51 AM |

| #                   | Project | Tracker | Status   | Subject  | Author            | Updated             |
|---------------------|---------|---------|----------|--|-------------------|---------------------|
| 7322                | art     | Feature | Closed   | Change in fastCloning default value  | Wesley Ketchum    | 10/23/2017 12:12 PM |
| 5690                | art     | Feature | Closed   | FCL file parameters not properly tracked   | Wesley Ketchum    | 05/01/2014 03:29 PM |
| 18971               | art     | Support | Closed   | Products of type "sumdata::RunData" cannot be aggregated.  | Will Foreman      | 02/12/2018 11:29 AM |
| 3756                | art     | Bug     | Closed   | Make.config in GENIE v3665c  | William Seligman  | 04/23/2013 05:51 PM |
| <b>artdaq (220)</b> |         |         |          |  |                   |                     |
| 4287                | artdaq  | Bug     | Closed   | art::Event timestamp   | Alden Fan         | 05/23/2016 10:08 AM |
| 23764               | artdaq  | Support | New      | artdaq boot sequence takes significant time for ICARUS daq                                       | Bruce Howard      | 12/19/2019 03:10 PM |
| 8441                | artdaq  | Feature | Closed   | Changes necessary to build against art Canopus while continuing to support older art versions    | Christopher Green | 05/23/2016 10:34 AM |
| 7153                | artdaq  | Bug     | Closed   | artdaq-core compile errors on Mavericks  | Christopher Green | 09/14/2015 04:57 PM |
| 4083                | artdaq  | Bug     | Closed   | Need to verify signal masking in multi-thread applications                                       | Christopher Green | 01/27/2018 12:18 PM |
| 3890                | artdaq  | Bug     | Closed   | Some error conditions in RHandles merely write to stderr when they should throw.                 | Christopher Green | 05/23/2016 09:57 AM |
| 3889                | artdaq  | Bug     | Closed   | Queuing timeout and depth need to be configurable in event builder and aggregator.               | Christopher Green | 01/27/2018 12:17 PM |
| 3887                | artdaq  | Bug     | Closed   | artdaq cannot currently be cloned onto a Mac.  | Christopher Green | 05/23/2016 10:11 AM |
| 25262               | artdaq  | Idea    | New      | Include links to detailed information in MessageFacility Messages                                | Eric Flumerfelt   | 11/30/2020 01:57 PM |
| 25093               | artdaq  | Bug     | New      | Raise Visibility of tcp_receive_buffer_size parameter  | Eric Flumerfelt   | 10/19/2020 01:27 PM |
| 25056               | artdaq  | Bug     | Closed   | Fragment Buffer defaults to uint32_t(-1) for Stale Fragment timeout                              | Eric Flumerfelt   | 10/23/2020 12:29 PM |
| 24566               | artdaq  | Feature | Resolved | SharedMemory Output for art process  | Eric Flumerfelt   | 06/26/2020 11:22 AM |
| 24508               | artdaq  | Idea    | Closed   | Separate Fragment Buffering (and Request applying) from Generating                               | Eric Flumerfelt   | 07/24/2020 02:13 PM |
| 24439               | artdaq  | Support | New      | Use new[] with align parameter in QuickVec to silence Valgrind error in ROOT                     | Eric Flumerfelt   | 05/19/2020 04:42 PM |
| 24418               | artdaq  | Feature | New      | Use ExceptionHandler in xmlrpc_commander   | Eric Flumerfelt   | 05/14/2020 01:14 PM |
| 24417               | artdaq  | Bug     | Closed   | Unhelpful Exception message from xmlrpc_commander  | Eric Flumerfelt   | 07/24/2020 02:14 PM |
| 24375               | artdaq  | Idea    | New      | Look into possible performance improvements due to using byte as the basic Fragment data type    | Eric Flumerfelt   | 05/19/2020 04:43 PM |
| 24320               | artdaq  | Bug     | Closed   | Run Number metric times out and reports 0  | Eric Flumerfelt   | 07/24/2020 02:14 PM |
| 24249               | artdaq  | Bug     | New      | Online Monitor art processes disconnect after first subrun in subrun_example                     | Eric Flumerfelt   | 03/30/2020 01:16 PM |
| 24072               | artdaq  | Bug     | New      | Occasional issue running ascii_simulator_example for multiple runs on multiple mu2eddaq machines | Eric Flumerfelt   | 02/20/2020 11:06 AM |
| 23995               | artdaq  | Support | New      | Improve back-pressure reporting  | Eric Flumerfelt   | 02/04/2020 07:40 AM |
| 23837               | artdaq  | Idea    | New      | Handle full disk in output modules   | Eric Flumerfelt   | 01/07/2020 01:29 PM |
| 23782               | artdaq  | Idea    | New      | Create plugin type for CommandableFragmentGenerator request modes                                | Eric Flumerfelt   | 12/19/2019 09:27 AM |

| #     | Project | Tracker | Status   | Subject  | Author          | Updated             |
|-------|---------|---------|----------|--|-----------------|---------------------|
| 23778 | artdaq  | Idea    | New      | Dynamic reconfiguration of EventBuilder sources  | Eric Flumerfelt | 12/18/2019 10:52 AM |
| 23776 | artdaq  | Idea    | New      | Allow users more control of MetricPlugin behavior  | Eric Flumerfelt | 12/18/2019 08:45 AM |
| 22736 | artdaq  | Idea    | New      | Process a run_records directory and generate a graphical representation of the configuration | Eric Flumerfelt | 06/20/2019 10:52 AM |
| 22595 | artdaq  | Idea    | New      | Filesystem transfer plugin   | Eric Flumerfelt | 06/04/2019 08:41 AM |
| 22576 | artdaq  | Bug     | Closed   | Some classes do not properly initialize and close socket descriptors                         | Eric Flumerfelt | 05/10/2019 02:39 PM |
| 22569 | artdaq  | Feature | Resolved | Update RequestReceiver's interface   | Eric Flumerfelt | 05/31/2019 09:58 AM |
| 22535 | artdaq  | Feature | New      | RoutingNetOutput plugin: A version of BinaryNetOutput that receives Routing Tokens           | Eric Flumerfelt | 06/26/2019 03:58 PM |
| 22531 | artdaq  | Feature | Assigned | Add destination parameter to DSM::sendFragment   | Eric Flumerfelt | 05/30/2019 02:49 PM |
| 22529 | artdaq  | Idea    | New      | Support the (proto)DUNE DFO Model in artdaq  | Eric Flumerfelt | 07/25/2019 10:23 AM |
| 22145 | artdaq  | Idea    | New      | Allow experiments to put certain Fragments on separate ROOT Branches                         | Eric Flumerfelt | 03/15/2019 10:02 AM |
| 22095 | artdaq  | Bug     | New      | DAQInterface "direct" mode leaves stale processes  | Eric Flumerfelt | 03/13/2019 02:24 PM |

...