

## ANNIE1-mechanical-design - Task #10171

### Follow up with Steve Dazeley

09/17/2015 01:10 PM - Matthew Wetstein

<b>Status:</b>	New	<b>Start date:</b>	09/17/2015
<b>Priority:</b>	Normal	<b>Due date:</b>	09/18/2015
<b>Assignee:</b>	Matthew Wetstein	<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	0.10 hour
<b>Target version:</b>		<b>Spent time:</b>	0.00 hour
<b>Description</b>			
Email to ask:			
What did they do in the 3-ring configuration?			
How did they attach the holders to the frame (both up-and-down and sideways PMTs)?			
How much did the parts cost?			
Vendor?			

### History

---

**#1 - 09/17/2015 01:18 PM - Matthew Wetstein**

- Project changed from ANNIE to ANNIE1-mechanical-design

**#2 - 09/18/2015 12:59 PM - Matthew Wetstein**

- % Done changed from 0 to 100