

ANNIE1-mechanical-design - Task #10176

Design of inner structure

09/17/2015 01:29 PM - Matthew Wetstein

Status:	New	Start date:	09/17/2015
Priority:	Normal	Due date:	12/18/2015
Assignee:	Carrie McGivern	% Done:	100%
Category:		Estimated time:	40.00 hours
Target version:		Spent time:	0.00 hour
Description			
(Kurt) + drafter			
nominally black pvc			
pvc glue is ok			
polygonal			
PMTs need to be as close to tank wall as possible			
some stainless steel reinforcement is ok			
hold the equivalent of 200 8" PMTs			
or 60 8" + 20 11" + 50 12" tubes			

History

#1 - 12/06/2015 10:37 AM - Matthew Wetstein

- Due date changed from 10/31/2015 to 12/18/2015

- % Done changed from 0 to 90

#2 - 01/12/2016 02:31 AM - Matthew Wetstein

- % Done changed from 90 to 100