

VME Intensity Monitor - Feature #10347

Milestone # 9388 (New): 2015 Shutdown

Provide Guaranteed Readable Devices

09/29/2015 03:23 PM - Roger Tokarek

Status:	Closed	Start date:	09/29/2015
Priority:	Normal	Due date:	10/02/2015
Assignee:	Roger Tokarek	% Done:	100%
Category:		Estimated time:	1.00 hour
Target version:		Spent time:	1.00 hour
Description			
Controls has asked for guaranteed readable devices on our new MI toroid front ends.			
<ul style="list-style-type: none">• m10tor• s60tor			

History

#1 - 09/29/2015 03:24 PM - Roger Tokarek

- Due date set to 10/02/2015

- Estimated time set to 1.00 h

#2 - 09/29/2015 03:33 PM - Roger Tokarek

Created U:VIDCF1 on M10TOR (from U:VIDAF5 on MI60SB). Dabbell created U:VIDCF1 with message "Duplicate SSDN numbers".

#3 - 10/08/2015 04:39 PM - Roger Tokarek

- % Done changed from 0 to 100

Completed: all new MI/RR nodes.

#4 - 08/02/2016 01:39 PM - Roger Tokarek

- Status changed from New to Closed