

VME Intensity Monitor - Task #10391

Milestone # 9388 (New): 2015 Shutdown

Task # 9392 (Resolved): Deploy New MI Toroid Nodes

Add new frontends to D121 list

10/05/2015 12:30 PM - John Diamond

Status:	Closed	Start date:	10/05/2015
Priority:	Normal	Due date:	
Assignee:	John Diamond	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.50 hour
Description			
Ask Brian to add our new front ends to the "Intensity Monitors" list on D121.			

History

#1 - 10/05/2015 12:31 PM - John Diamond

Request sent via e-mail.
Added

MooDeviceDownload 1

to the end of mi10startup and s60startup.

#2 - 10/05/2015 04:19 PM - John Diamond

- % Done changed from 0 to 50

#3 - 10/06/2015 12:18 PM - John Diamond

- Status changed from New to Closed

- % Done changed from 50 to 100

Brian has added M10TOR, M40TOR, M52TOR, N60TOR and S60TOR to D121 under "Intensity Monitors".
I added all of the MDAT delay devices to the save list for their respective nodes.