

ANNIE1-electronics-design - Task #10462

Task # 10449 (Assigned): HV pickoff & signal splitter

Task # 10457 (Assigned): Design and build full sized pickoff/splitter board

Order components for full-sized pickoff/splitter board

10/09/2015 03:18 PM - Jonathan Eisch

Status:	Closed	Start date:	10/22/2015
Priority:	Normal	Due date:	12/18/2015
Assignee:	Jonathan Eisch	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 12/17/2015 05:19 PM - Jonathan Eisch

- Due date changed from 11/05/2015 to 12/18/2015

- % Done changed from 0 to 90

All components ordered and delivered Dec. 16. Some spares components still need to be ordered.

#2 - 12/18/2015 02:41 PM - Jonathan Eisch

- Status changed from Assigned to Closed

- % Done changed from 90 to 100

Ordered final components.

#3 - 12/21/2015 01:03 PM - Jonathan Eisch

Parts delivered Dec. 21