

VME Intensity Monitor - Feature #11012

Milestone # 10477 (New): ANUB Startup
Feature # 9396 (Assigned): Beam Energy Loss Devices

Support for Total Beam Energy Loss devices

11/26/2015 11:14 AM - John Diamond

Status:	Closed	Start date:	11/26/2015
Priority:	Normal	Due date:	
Assignee:		% Done:	100%
Category:		Estimated time:	2.00 hours
Target version:		Spent time:	0.00 hour
Description			
See I:BELTOT and R:BELTOT devices.			

History

#1 - 12/15/2015 10:15 PM - John Diamond

- Status changed from New to Closed
- % Done changed from 0 to 100

See [#11014](#).