

ANNIE1-Staging - Milestone #11077

Liner: collab buy-in, place order

12/06/2015 10:30 AM - Matthew Wetstein

Status:	New	Start date:	12/18/2015
Priority:	Normal	Due date:	12/18/2015
Assignee:		% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 12/06/2015 11:50 AM - Matthew Wetstein

- Project changed from ANNIE1-mechanical-design to ANNIE1-Staging

#2 - 01/12/2016 02:32 AM - Matthew Wetstein

- % Done changed from 0 to 100