

ANNIE1-Assembly - Task #11084

Construction of NCV

12/06/2015 11:30 AM - Matthew Wetstein

Status:	New	Start date:	01/18/2016
Priority:	Normal	Due date:	02/12/2016
Assignee:		% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			
at Davis			

History

#1 - 12/06/2015 11:31 AM - Matthew Wetstein

- Tracker changed from Bug to Task
- Start date changed from 12/06/2015 to 01/15/2015

#2 - 12/06/2015 11:31 AM - Matthew Wetstein

- Start date changed from 01/15/2015 to 01/18/2016

#3 - 04/06/2016 11:07 PM - Matthew Wetstein

- % Done changed from 0 to 100