

## ANNIE1-Assembly - Task #11090

### PMT cabling and shipping

12/06/2015 11:58 AM - Matthew Wetstein

<b>Status:</b>	New	<b>Start date:</b>	12/14/2015
<b>Priority:</b>	Normal	<b>Due date:</b>	01/08/2016
<b>Assignee:</b>		<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>		<b>Spent time:</b>	0.00 hour
<b>Description</b>			
Irvine			

#### History

---

**#1 - 01/12/2016 02:30 AM - Matthew Wetstein**

- % Done changed from 0 to 20

**#2 - 01/12/2016 02:30 AM - Matthew Wetstein**

- % Done changed from 20 to 10

**#3 - 01/12/2016 02:36 AM - Matthew Wetstein**

- % Done changed from 10 to 20

**#4 - 01/13/2016 12:50 PM - Matthew Wetstein**

- % Done changed from 20 to 40

**#5 - 04/06/2016 11:05 PM - Matthew Wetstein**

- % Done changed from 40 to 100