

## ANNIE1-Staging - Milestone #11091

### Prototype PMT holder

12/06/2015 12:03 PM - Matthew Wetstein

<b>Status:</b>	New	<b>Start date:</b>	12/16/2015
<b>Priority:</b>	Normal	<b>Due date:</b>	12/22/2015
<b>Assignee:</b>		<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>		<b>Spent time:</b>	0.00 hour
<b>Description</b>			

#### History

---

**#1 - 01/18/2016 12:23 PM - Matthew Wetstein**

- % Done changed from 0 to 50

**#2 - 04/06/2016 11:10 PM - Matthew Wetstein**

- % Done changed from 50 to 100