

ANNIE1-mechanical-design - Task #11092

Finish design of PMT holders

12/06/2015 12:06 PM - Matthew Wetstein

Status:	New	Start date:	12/06/2015
Priority:	Normal	Due date:	12/22/2015
Assignee:		% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 12/18/2015 09:26 AM - Matthew Wetstein

- % Done changed from 0 to 40

#2 - 01/12/2016 02:32 AM - Matthew Wetstein

- % Done changed from 40 to 60

#3 - 01/18/2016 12:22 PM - Matthew Wetstein

- % Done changed from 60 to 80

#4 - 01/22/2016 08:51 AM - Matthew Wetstein

- % Done changed from 80 to 100