

## ANNIE1-Assembly - Bug #11097

### Finalize crates and racks

12/06/2015 12:10 PM - Matthew Wetstein

<b>Status:</b>	New	<b>Start date:</b>	01/25/2016
<b>Priority:</b>	Normal	<b>Due date:</b>	02/08/2016
<b>Assignee:</b>		<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>		<b>Spent time:</b>	0.00 hour
<b>Description</b>			

#### History

#1 - 04/06/2016 11:11 PM - Matthew Wetstein

- % Done changed from 0 to 100