

ANNIE1-Staging - Task #11100

Cables for Forward Veto

12/06/2015 12:14 PM - Matthew Wetstein

Status:	New	Start date:	01/04/2016
Priority:	Normal	Due date:	01/15/2016
Assignee:		% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 01/18/2016 12:23 PM - Matthew Wetstein

- Tracker changed from Bug to Task
- % Done changed from 0 to 40

#2 - 01/22/2016 08:52 AM - Matthew Wetstein

- % Done changed from 40 to 60

#3 - 04/06/2016 11:09 PM - Matthew Wetstein

- % Done changed from 60 to 100