

gm2planning - Task #11189

Integrate the upstream gun

12/17/2015 11:51 PM - Adam Lyon

Status:	Assigned	Start date:	12/21/2015
Priority:	Normal	Due date:	12/30/2015
Assignee:	Nathan Froemming	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:	Complete Physics Guns	Spent time:	0.00 hour
Description			

History

#1 - 12/17/2015 11:55 PM - Adam Lyon

- Start date changed from 12/18/2015 to 12/21/2015