

## gm2planning - Task #11196

### Release ParaView and Catalyst Live into CVMFS

12/17/2015 11:59 PM - Adam Lyon

<b>Status:</b>	Assigned	<b>Start date:</b>	12/18/2015
<b>Priority:</b>	Normal	<b>Due date:</b>	12/22/2015
<b>Assignee:</b>	Adam Lyon	<b>% Done:</b>	0%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>	v6_02_00 (updated develop v6 series)	<b>Spent time:</b>	0.00 hour
<b>Description</b>			