

gm2planning - Task #11209

Release v8_00_00

12/18/2015 12:32 AM - Adam Lyon

Status:	New	Start date:	01/06/2016
Priority:	Normal	Due date:	01/06/2016
Assignee:	Adam Lyon	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:	v8_00_00 (latest art & externals)	Spent time:	0.00 hour
Description			