

uBooNE Reconstruction - Milestone #11263

Milestone # 11262 (Resolved): March production reconstruction

Production shower finding

12/20/2015 01:54 PM - Erica Snider

Status: New	Start date: 12/20/2015
Priority: Normal	Due date: 03/01/2016
Assignee:	% Done: 40%
Category:	Estimated time: 0.00 hour
Target version:	
Description	
Subtasks:	
Task # 11270: Integrate Pandora into shower-finding algorithms	Work in progress
Task # 11271: Port LArLite shower-finding code back into LArSoft	Assigned

History

#1 - 12/20/2015 01:54 PM - Erica Snider

- Due date set to 03/01/2016

#2 - 12/20/2015 02:32 PM - Erica Snider

Pandora integration (which means allow pre-matched clusters + dQ/dx issues +)
Port LArLite code back into LArSoft