

uBooNE Reconstruction - Task #11265

Milestone # 11262 (Resolved): March production reconstruction

Milestone # 11261 (Closed): Track finding and fitting improvements

Make PMATrackMaker respect gaps due to bad hits

12/20/2015 02:10 PM - Erica Snider

Status:	Closed	Start date:	12/20/2015
Priority:	Normal	Due date:	03/01/2016
Assignee:		% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:			
Description			

History

#1 - 12/20/2015 02:39 PM - Erica Snider

- Parent task set to #11261

#2 - 02/22/2016 04:02 PM - Erica Snider

- Status changed from New to Resolved

- % Done changed from 0 to 100

This is not a problem with Pandora input, which will be the mode of operation for March 1 production.

Will consider other cluster input separately from the March 1 targets

#3 - 08/02/2016 01:39 PM - Tracy Usher

- Status changed from Resolved to Closed

This task considered completed for Neutrino 16.