

uBooNE Reconstruction - Task #11268

Milestone # 11262 (Resolved): March production reconstruction

Milestone # 11261 (Closed): Track finding and fitting improvements

Define and implement track fitting interface using Kalman fit as first implementation

12/20/2015 02:14 PM - Erica Snider

Status:	Closed	Start date:	12/20/2015
Priority:	Normal	Due date:	03/01/2016
Assignee:		% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:			
Description			

History

#1 - 02/22/2016 03:34 PM - Erica Snider

- Status changed from New to Remission

LArSoft project is working on this in the context of Track3DKalman architecture review work. Delivery date TBD, but is known to be after March 1

#2 - 08/02/2016 01:38 PM - Tracy Usher

- Status changed from Remission to Closed

This task superseded by coming new kalman track fitter?