

## uBooNE Reconstruction - Task #11477

Milestone # 11262 (Resolved): March production reconstruction

Milestone # 11237 (Closed): Develop / optimize signal processing algorithms needed for production processing

### Develop event-by-event channel status tagging

01/22/2016 05:20 PM - Erica Snider

<b>Status:</b>	Closed	<b>Start date:</b>	01/22/2016
<b>Priority:</b>	Normal	<b>Due date:</b>	01/22/2016
<b>Assignee:</b>		<b>% Done:</b>	0%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>			
<b>Description</b>			

#### History

**#1 - 01/22/2016 05:27 PM - Erica Snider**

- Parent task set to #11237

**#2 - 02/22/2016 03:16 PM - Erica Snider**

- Due date changed from 02/15/2016 to 01/22/2016

- Status changed from New to Remission

Decided this is not needed at the moment, so will defer until later.

**#3 - 08/02/2016 01:47 PM - Tracy Usher**

- Status changed from Remission to Closed

This task considered done for Neutrino 16