

## uBooNE Reconstruction - Milestone #11480

Milestone # 11262 (Resolved): March production reconstruction

### Optical reconstruction suitable for production processing

01/22/2016 05:32 PM - Erica Snider

<b>Status:</b> Closed	<b>Start date:</b> 01/22/2016
<b>Priority:</b> High	<b>Due date:</b> 03/01/2016
<b>Assignee:</b>	<b>% Done:</b> 50%
<b>Category:</b>	<b>Estimated time:</b> 0.00 hour
<b>Target version:</b>	
<b>Description</b>	

#### History

---

**#1 - 01/22/2016 05:32 PM - Erica Snider**

- Parent task set to #11262

**#2 - 02/22/2016 04:17 PM - Erica Snider**

- Status changed from New to Assigned

- % Done changed from 0 to 50

New optical reconstruction code committed by Kazu et al into v04\_36\_01, the MCC7 production release.

Need to assess whether this is final for March 1 target. Might be completed, or nearly so.

**#3 - 08/02/2016 01:51 PM - Tracy Usher**

- Status changed from Assigned to Closed

For the purposes of Neutrino 16 the task is "complete" even though it is not even close to being done... will create new milestone and subtasks going forward.