

## VME Intensity Monitor - Milestone #11649

### Feb 2016 Release A - 201602A

02/05/2016 01:53 PM - John Diamond

<b>Status:</b>	Closed	<b>Start date:</b>	
<b>Priority:</b>	Normal	<b>Due date:</b>	
<b>Assignee:</b>		<b>% Done:</b>	100%
<b>Category:</b>	Release	<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>		<b>Spent time:</b>	0.00 hour
<b>Description</b>			
This will be release 201602A			
Included targets are:			
<ul style="list-style-type: none"><li>• nbeam</li><li>• anub</li><li>• m10tor</li><li>• mi14tor</li><li>• mi30tor</li><li>• s60tor</li><li>• pxint</li></ul>			
Excluded targets are			
<ul style="list-style-type: none"><li>• none</li></ul>			

#### History

##### #1 - 02/05/2016 02:01 PM - Roger Tokarek

- Subject changed from Feb 2016 Release A to Feb 2016 Release A - 201602A

##### #2 - 02/05/2016 02:35 PM - John Diamond

Estimated release date is Thursday, 2/12/16.

##### #3 - 02/15/2016 11:51 AM - John Diamond

Merged -

mirrdct\_master -> master  
master -> mirror\_master  
mirror\_master -> master

Tested on s6tor, things look OK. Pushed master to origin.

##### #4 - 02/28/2016 11:32 AM - John Diamond

- Status changed from New to Closed

Ran out of time. Pushed all sub-tasks to [#11650](#).