

## VME Intensity Monitor - Task #11687

Milestone # 11965 (New): April Release - 201604A

### Move ADC drivers to adinsthw

02/09/2016 12:26 PM - John Diamond

<b>Status:</b>	New	<b>Start date:</b>	02/09/2016
<b>Priority:</b>	Normal	<b>Due date:</b>	
<b>Assignee:</b>		<b>% Done:</b>	0%
<b>Category:</b>	Drivers	<b>Estimated time:</b>	16.00 hours
<b>Target version:</b>		<b>Spent time:</b>	0.00 hour
<b>Description</b>			
Move the digitizer drivers into the <a href="#">adinsthw</a> project.			

### History

#1 - 03/15/2016 12:20 PM - John Diamond

- Parent task changed from #11650 to #11965