

VME Intensity Monitor - Task #11687

Milestone # 11965 (New): April Release - 201604A

Move ADC drivers to adinsthw

02/09/2016 12:26 PM - John Diamond

Status:	New	Start date:	02/09/2016
Priority:	Normal	Due date:	
Assignee:		% Done:	0%
Category:	Drivers	Estimated time:	16.00 hours
Target version:		Spent time:	0.00 hour
Description			
Move the digitizer drivers into the adinsthw project.			

History

#1 - 03/15/2016 12:20 PM - John Diamond

- Parent task changed from #11650 to #11965