

## VME Intensity Monitor - Support #11758

Milestone # 11650 (Closed): Mar 2016 Release A - 201603A

### 201602A Document ATR

02/18/2016 10:05 AM - Roger Tokarek

<b>Status:</b>	Work in progress	<b>Start date:</b>	02/18/2016
<b>Priority:</b>	Normal	<b>Due date:</b>	
<b>Assignee:</b>	Roger Tokarek	<b>% Done:</b>	50%
<b>Category:</b>	Latch	<b>Estimated time:</b>	8.00 hours
<b>Target version:</b>		<b>Spent time:</b>	0.00 hour
<b>Description</b>			
Complete Wiki documentation for ATR [[ <a href="https://cdcv.sfnal.gov/redmine/projects/vmeint/wiki/ATR">https://cdcv.sfnal.gov/redmine/projects/vmeint/wiki/ATR</a> ]].			

### History

#### #1 - 02/28/2016 11:29 AM - John Diamond

- Parent task changed from #11649 to #11650

#### #2 - 08/03/2016 10:36 AM - Roger Tokarek

- Status changed from New to Work in progress

- % Done changed from 0 to 50

- Estimated time changed from 4.00 h to 8.00 h

See note Task [#11729](#). ATRLatch may not be necessary.