

Recycler Injecton Closure Application (PA4187, R52) - Feature #11820

Add RR > P1 line closure

02/24/2016 02:59 PM - Kyle Hazelwood

Status:	Assigned	Start date:	02/24/2016
Priority:	High	Due date:	07/01/2016
Assignee:	Kyle Hazelwood	% Done:	0%
Category:		Estimated time:	20.00 hours
Target version:		Spent time:	0.00 hour
Description			
Need to implement Recycler to P1 line closure for Muon campus beam.			