

VME Intensity Monitor - Support #11953

Milestone # 11959 (Closed): PXIE Startup

Create Pxie Devices for March Startup

03/14/2016 11:10 AM - Roger Tokarek

Status:	Closed	Start date:	03/14/2016
Priority:	High	Due date:	
Assignee:	Roger Tokarek	% Done:	100%
Category:		Estimated time:	4.00 hours
Target version:		Spent time:	8.00 hours
Description			
Create Pxie intensity Acnet devices.			
References:			
<ul style="list-style-type: none">• Pxie table ACNET Devices.• Y-drive PUBLIC/PXIE/InstDeptPxieGroup/Preparing for Pxie RFQ Beam 07Mar2016.pptx• Y-drive PUBLIC/PXIE/InstDeptPxieGroup/Pxie Instr Names 09Mar2016			
Steps:			
<ol style="list-style-type: none">1. Reconcile device source files (above). Provide temporary names where names not currently available.2. Create devices.			

History

#1 - 03/14/2016 04:42 PM - John Diamond

- Parent task set to #11959

#2 - 03/14/2016 08:00 PM - Roger Tokarek

- Subject changed from Create Pxie Devices to Create Pxie Devices for March Startup

- Status changed from New to Assigned

- % Done changed from 0 to 90

Completed:

- Created Pxie Acnet intensity devices required for March 2016 startup. Marked as "DC" in [Acnet Devices](#)/Pxie.
- Completed first pass Pxie Acnet Device Table [Acnet Devices](#)/Pxie.
- Created Pxie device parameter page, D150, PXIE p9.

Remaining:

- Some device names may need correction.

#3 - 08/03/2016 10:48 AM - Roger Tokarek

- Status changed from Assigned to Closed

- % Done changed from 90 to 100