

## LArSoft - Task #12266

### tag and build larsoft v04\_36\_00\_03

04/12/2016 04:16 PM - Lynn Garren

<b>Status:</b>	Closed	<b>Start date:</b>	04/12/2016
<b>Priority:</b>	Normal	<b>Due date:</b>	
<b>Assignee:</b>	Lynn Garren	<b>% Done:</b>	100%
<b>Category:</b>	Install / build / code mgmt	<b>Estimated time:</b>	6.00 hours
<b>Target version:</b>		<b>Spent time:</b>	3.50 hours
<b>Description</b>			
Use larsoft branch v04_36_00_branch and uboonecode v04_36_00_br.			
Extra changes from Herb:			
<ul style="list-style-type: none"><li>• larsim feature_v04_36_00/greenlee_small_simchannel</li><li>• lardata feature_v04_36_00/greenlee_small_mchit</li><li>• larreco feature_v04_36_00/greenlee_small_mchit</li></ul>			

### History

#### #1 - 04/12/2016 04:31 PM - Lynn Garren

Waiting for Herb to publish the feature branches.

#### #2 - 04/12/2016 05:10 PM - Lynn Garren

The feature branches are available. They have been merged with v04\_36\_00\_branch and the unit tests pass.

#### #3 - 04/12/2016 06:12 PM - Lynn Garren

- % Done changed from 0 to 50

Tested and tagged. The build is commencing.

#### #4 - 04/13/2016 09:51 AM - Lynn Garren

- Status changed from Assigned to Resolved

The build is complete and larsoft v04\_36\_00\_03 is installed.

#### #5 - 04/13/2016 09:52 AM - Lynn Garren

- % Done changed from 50 to 100

#### #6 - 07/25/2016 01:17 PM - Lynn Garren

- Status changed from Resolved to Closed