

## larliteintegration - Feature #12373

### Update demonstrators

04/20/2016 03:39 PM - David Dagenhart

<b>Status:</b>	Closed	<b>Start date:</b>	04/20/2016
<b>Priority:</b>	Normal	<b>Due date:</b>	
<b>Assignee:</b>	David Dagenhart	<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>		<b>Spent time:</b>	37.00 hours
<b>Description</b>			
Update demonstrators and their documentation to keep them working as related UPS products such as canvas, art and the larsoftobs bundle change. And also some help in implementing the art/canvas split which affected the demonstrators.			

### History

#1 - 04/20/2016 03:40 PM - David Dagenhart

- Status changed from Assigned to Closed

- % Done changed from 0 to 100