

Continuous Integration (CI) - Task #12666

Have intermediate status between failed and successful in the scripts.

05/16/2016 06:12 PM - Anna Mazzacane

Status:	Closed	Start date:	05/16/2016
Priority:	Normal	Due date:	07/27/2016
Assignee:	Michele Fattoruso	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:	v0_5_0	Spent time:	8.00 hours
Description			

History

#1 - 07/08/2016 02:52 PM - Anna Mazzacane

- Tracker changed from Feature to Task
- Assignee set to Vito Di Benedetto

#2 - 07/11/2016 04:04 PM - Anna Mazzacane

- Parent task changed from #12653 to #12662

#3 - 07/11/2016 04:21 PM - Anna Mazzacane

- Subject changed from Have intermediate status between failed and successful. to Have intermediate status between failed and successful in the scripts.
- Due date set to 07/18/2016

#4 - 07/20/2016 02:48 PM - Vito Di Benedetto

- Due date changed from 07/18/2016 to 07/27/2016
- Assignee changed from Vito Di Benedetto to Michele Fattoruso

#5 - 07/20/2016 03:44 PM - Michele Fattoruso

- Status changed from New to Accepted

#6 - 07/21/2016 03:31 PM - Michele Fattoruso

- % Done changed from 0 to 50

the changes on the generic ci code are into the feature_warning branch, the web interface should be updated to reflect the new intermediate state. the exit code sent to the interface is 3.0, and it's actually recognized as passed test. the 3.0 code should be recognized as warnings.

the other used recognize code are:
0.0 for passed tests
2.0 for skipped tests
1.0 for failed tests

#7 - 07/22/2016 11:27 AM - Michele Fattoruso

- Status changed from Accepted to Resolved
- % Done changed from 50 to 100

the feature branch will be merged in the next hour to the master branch, the feature is fully developed

#8 - 09/23/2016 12:05 PM - Vito Di Benedetto

- Target version set to v0_5_0

#9 - 11/10/2016 10:53 AM - Vito Di Benedetto

- Status changed from Resolved to Closed

#10 - 02/02/2017 09:12 AM - Vito Di Benedetto

- Parent task deleted (#12662)