

rbpm - Milestone #12738

Commission Muon Houses S60, F1 and F23

05/20/2016 11:09 AM - John Diamond

Status:	New	Start date:	05/20/2016
Priority:	Normal	Due date:	
Assignee:	John Diamond	% Done:	15%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	8.50 hours
Description			
Commission Muon g-2 BPM nodes at S60, F1 and F23 for 53MHz operation.			
Subtasks:			
Task # 12739: Network connections for new muon BPM nodes			New
Task # 12750: Configure startup scripts for ubpm6s, ubpmf1 and ubpmf23			Assigned
Task # 12768: ACNET devices for ubpm23 BPMs			Assigned
Feature # 12791: Support 53MHz, 53MHz stacked and 2.5MHz transition board modes			Assigned