

rbpm - Task #12750

Milestone # 12738 (New): Commission Muon Houses S60, F1 and F23

Configure startup scripts for ubpm6s, ubpmf1 and ubpmf23

05/23/2016 11:26 AM - John Diamond

Status:	Assigned	Start date:	05/23/2016
Priority:	Normal	Due date:	
Assignee:	John Diamond	% Done:	0%
Category:		Estimated time:	8.00 hours
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 05/23/2016 11:26 AM - John Diamond

According to Niral, the digitizers in these systems will start with base address 0xA000.

#2 - 05/23/2016 11:28 AM - John Diamond

- File *Muon BPM Future Channel Map (JVB) 5.9.16.pdf* added

Attached is Bogie's latest BPM cable mapping for these nodes.

Files

Muon BPM Future Channel Map (JVB) 5.9.16.pdf	47 KB	05/23/2016	John Diamond
--	-------	------------	--------------