

## Main Injector BPM - Feature #13335

### Upgrade to VxWORKS 6.7

07/25/2016 03:17 PM - Elliott McCrory

<b>Status:</b>	New	<b>Start date:</b>	07/25/2016
<b>Priority:</b>	Normal	<b>Due date:</b>	
<b>Assignee:</b>	Elliott McCrory	<b>% Done:</b>	0%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>		<b>Spent time:</b>	0.00 hour
<b>Description</b>			
We are running VxWORKS 5.5 now, and this version is being deprecated in AD/Controls.			
Subtasks will include:			
<ol style="list-style-type: none"><li>1. Running 6.7 on the test stand (which is technically a RRBPM node, but this seems like the right approach)</li><li>2. Running 6.7 on one of the live nodes (probably at MI20)</li><li>3. doing the rest of the nodes.</li></ol>			