

Main Injector BPM - Feature #13335

Upgrade to VxWORKS 6.7

07/25/2016 03:17 PM - Elliott McCrory

Status:	New	Start date:	07/25/2016
Priority:	Normal	Due date:	
Assignee:	Elliott McCrory	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			
We are running VxWORKS 5.5 now, and this version is being deprecated in AD/Controls.			
Subtasks will include:			
<ol style="list-style-type: none">1. Running 6.7 on the test stand (which is technically a RRBPM node, but this seems like the right approach)2. Running 6.7 on one of the live nodes (probably at MI20)3. doing the rest of the nodes.			