uBooNE Reconstruction - Task #13427

Milestone # 13399 (New): Parent reconstruction milestones/tasks for reconstruction necessary for MCC8 and reconstruction "v6"

Milestone # 13400 (New): MCC8 and "v6" reconstruction development

Milestone # 13407 (New): Track Reconstruction

Interface to new Track Fitter

08/03/2016 12:35 PM - Tracy Usher

| Status: | New | Start date: | 11/01/2016 |
|-----------------|--------|-----------------|------------|
| Priority: | Normal | Due date: | 01/01/2017 |
| Assignee: | | % Done: | 0% |
| Category: | | Estimated time: | 0.00 hour |
| Target version: | | | |

Description

SCD will provide a new Kalman Filter track fitter with a potential modification necessary in how we interface with this. Expect to be able to use ~ Nov 1.

History

#1 - 08/03/2016 12:35 PM - Tracy Usher

- Parent task set to #13407

02/26/2021 1/1