

uBooNE Reconstruction - Task #13636

Milestone # 13399 (New): Parent reconstruction milestones/tasks for reconstruction necessary for MCC8 and reconstruction "v6"

Milestone # 13400 (New): MCC8 and "v6" reconstruction development

Milestone # 13405 (New): Shower Reconstruction

Task # 13635 (Assigned): Pi0 data sample reconstruction

sample identification [through hand-scanning]

08/23/2016 09:57 PM - David Caratelli

Status:	Resolved	Start date:	08/23/2016
Priority:	Normal	Due date:	08/31/2016
Assignee:		% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:			
Description			

History

#1 - 09/20/2016 03:47 PM - Tracy Usher

- Tracker changed from Milestone to Task

- Due date set to 08/31/2016

Switching this to a sub task

#2 - 09/20/2016 03:52 PM - Tracy Usher

- Status changed from New to Resolved