

uBooNE Reconstruction - Task #13637

Milestone # 13399 (New): Parent reconstruction milestones/tasks for reconstruction necessary for MCC8 and reconstruction "v6"

Milestone # 13400 (New): MCC8 and "v6" reconstruction development

Milestone # 13405 (New): Shower Reconstruction

Task # 13635 (Assigned): Pi0 data sample reconstruction

sample re-processing with gaussian deconvolution filter

08/23/2016 09:58 PM - David Caratelli

| | | | |
|------------------------|-----------------|------------------------|------------|
| Status: | Resolved | Start date: | 08/23/2016 |
| Priority: | Normal | Due date: | 08/31/2016 |
| Assignee: | David Caratelli | % Done: | 100% |
| Category: | | Estimated time: | 0.00 hour |
| Target version: | | | |
| Description | | | |

History

#1 - 09/20/2016 03:48 PM - Tracy Usher

- Tracker changed from Milestone to Task

- Due date set to 08/31/2016

switching to a sub-task

#2 - 11/02/2016 01:49 PM - David Caratelli

- Status changed from New to Resolved