

uBooNE Reconstruction - Task #13638

Milestone # 13399 (New): Parent reconstruction milestones/tasks for reconstruction necessary for MCC8 and reconstruction "v6"

Milestone # 13400 (New): MCC8 and "v6" reconstruction development

Milestone # 13405 (New): Shower Reconstruction

Task # 13635 (Assigned): Pi0 data sample reconstruction

sample re-processing with updated hit-finder thresholds

08/23/2016 09:59 PM - David Caratelli

Status:	New	Start date:	08/23/2016
Priority:	Normal	Due date:	09/30/2016
Assignee:	David Caratelli	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:			
Description			

History

#1 - 09/20/2016 03:49 PM - Tracy Usher

- Tracker changed from Milestone to Task

- Due date set to 09/30/2016

Switching to a sub-task and adding a target completion date