

## uBooNE Reconstruction - Task #13639

Milestone # 13399 (New): Parent reconstruction milestones/tasks for reconstruction necessary for MCC8 and reconstruction "v6"

Milestone # 13400 (New): MCC8 and "v6" reconstruction development

Milestone # 13405 (New): Shower Reconstruction

Task # 13635 (Assigned): Pi0 data sample reconstruction

### shower 3D start point reconstruction

08/23/2016 10:00 PM - David Caratelli

<b>Status:</b>	New	<b>Start date:</b>	08/23/2016
<b>Priority:</b>	Normal	<b>Due date:</b>	10/31/2016
<b>Assignee:</b>		<b>% Done:</b>	0%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>			
<b>Description</b>			
<b>Related issues:</b>			
Related to uBooNE Reconstruction - Task #13650: shower dE/dx reconstruction		<b>New</b>	<b>08/23/2016 11/30/2016</b>

### History

#1 - 08/23/2016 10:05 PM - David Caratelli

- Related to Task #13650: shower dE/dx reconstruction added

#2 - 09/20/2016 03:50 PM - Tracy Usher

- Tracker changed from Milestone to Task

- Due date set to 10/31/2016

Switching to a subtask and adding an estimated completion date