

## uBooNE Reconstruction - Task #13643

Milestone # 13399 (New): Parent reconstruction milestones/tasks for reconstruction necessary for MCC8 and reconstruction "v6"

Milestone # 13400 (New): MCC8 and "v6" reconstruction development

Milestone # 13405 (New): Shower Reconstruction

Task # 13635 (Assigned): Pi0 data sample reconstruction

Task # 13640 (New): Energy reconstruction

### lifetime correction

08/23/2016 10:02 PM - David Caratelli

<b>Status:</b>	Resolved	<b>Start date:</b>	08/23/2016
<b>Priority:</b>	Normal	<b>Due date:</b>	11/30/2016
<b>Assignee:</b>		<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>			
<b>Description</b>			

### History

#### #1 - 09/20/2016 03:54 PM - Tracy Usher

- Tracker changed from Milestone to Task
- Due date set to 11/30/2016
- Status changed from New to Work in progress
- % Done changed from 0 to 10

Switching to a subtask and adding an estimated completion date

#### #2 - 11/01/2016 02:05 PM - David Caratelli

- % Done changed from 10 to 100

No lifetime correction is expected to be applied for the current effort. This is motivated by the current high-lifetime measured. See for example DocDB 6388:

<http://microboone-docdb.fnal.gov:8080/cgi-bin/ShowDocument?docid=6388>

#### #3 - 11/02/2016 01:46 PM - David Caratelli

- Status changed from Work in progress to Resolved