

uBooNE Reconstruction - Task #13647

Milestone # 13399 (New): Parent reconstruction milestones/tasks for reconstruction necessary for MCC8 and reconstruction "v6"

Milestone # 13400 (New): MCC8 and "v6" reconstruction development

Milestone # 13405 (New): Shower Reconstruction

Task # 13635 (Assigned): Pi0 data sample reconstruction

Task # 13640 (New): Energy reconstruction

containment of charge in TPC : study and corrections

08/23/2016 10:03 PM - David Caratelli

Status:	New	Start date:	08/23/2016
Priority:	Normal	Due date:	11/30/2016
Assignee:		% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:			
Description			

History

#1 - 09/20/2016 03:57 PM - Tracy Usher

- Tracker changed from Milestone to Task

- Due date set to 11/30/2016

Switching to a subtask and adding an estimated completion date

#2 - 11/02/2016 01:45 PM - David Caratelli

No detailed plans on how to account for this have been set. DocDB 5794 by Johnny Ho shows a possible approach.