

uBooNE Reconstruction - Task #13648

Milestone # 13399 (New): Parent reconstruction milestones/tasks for reconstruction necessary for MCC8 and reconstruction "v6"

Milestone # 13400 (New): MCC8 and "v6" reconstruction development

Milestone # 13405 (New): Shower Reconstruction

Task # 13635 (Assigned): Pi0 data sample reconstruction

3D shower direction reconstruction

08/23/2016 10:04 PM - David Caratelli

Status:	New	Start date:	08/23/2016
Priority:	Normal	Due date:	12/15/2016
Assignee:		% Done:	50%
Category:		Estimated time:	0.00 hour
Target version:			
Description			
Subtasks:			
Task # 13649: neutrino vertex resolution measurement /estimation			New
Related issues:			
Related to uBooNE Reconstruction - Task #13650: shower dE/dx reconstruction		New	08/23/2016 11/30/2016

History

#1 - 08/23/2016 10:05 PM - David Caratelli

- Related to Task #13650: shower dE/dx reconstruction added

#2 - 09/20/2016 03:57 PM - Tracy Usher

- Tracker changed from Milestone to Task

Switching to a subtask