

## uBooNE Reconstruction - Task #13650

Milestone # 13399 (New): Parent reconstruction milestones/tasks for reconstruction necessary for MCC8 and reconstruction "v6"

Milestone # 13400 (New): MCC8 and "v6" reconstruction development

Milestone # 13405 (New): Shower Reconstruction

Task # 13635 (Assigned): Pi0 data sample reconstruction

### shower dE/dx reconstruction

08/23/2016 10:05 PM - David Caratelli

<b>Status:</b>	New	<b>Start date:</b>	08/23/2016
<b>Priority:</b>	Normal	<b>Due date:</b>	11/30/2016
<b>Assignee:</b>		<b>% Done:</b>	0%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>			
<b>Description</b>			
<b>Related issues:</b>			
Related to uBooNE Reconstruction - Task #13639: shower 3D start point reconst...	<b>New</b>	<b>08/23/2016</b>	<b>10/31/2016</b>
Related to uBooNE Reconstruction - Task #13648: 3D shower direction reconstru...	<b>New</b>	<b>08/23/2016</b>	<b>12/15/2016</b>
Related to uBooNE Reconstruction - Task #13641: electronics gain calculation	<b>New</b>	<b>11/02/2016</b>	

### History

#### #1 - 08/23/2016 10:05 PM - David Caratelli

- Related to Task #13639: shower 3D start point reconstruction added

#### #2 - 08/23/2016 10:05 PM - David Caratelli

- Related to Task #13648: 3D shower direction reconstruction added

#### #3 - 08/23/2016 10:06 PM - David Caratelli

- Related to Task #13641: electronics gain calculation added

#### #4 - 09/20/2016 03:59 PM - Tracy Usher

- Tracker changed from Milestone to Task

- Due date set to 11/30/2016

Switching to a subtask and adding an estimated completion date