

uBooNE Reconstruction - Task #13651

Milestone # 13399 (New): Parent reconstruction milestones/tasks for reconstruction necessary for MCC8 and reconstruction "v6"

Milestone # 13400 (New): MCC8 and "v6" reconstruction development

Milestone # 13405 (New): Shower Reconstruction

Task # 13635 (Assigned): Pi0 data sample reconstruction

Pi0 Mass Peak reconstruction

08/23/2016 10:06 PM - David Caratelli

Status:	New	Start date:	08/23/2016
Priority:	Normal	Due date:	12/15/2016
Assignee:		% Done:	40%
Category:		Estimated time:	0.00 hour
Target version:			
Description			
Subtasks:			
Task # 13652: detector energy calibration			New
Task # 13653: data-driven 3D direction & energy resolution calculation			New

History

#1 - 09/20/2016 03:59 PM - Tracy Usher

- Tracker changed from Milestone to Task

Switching to subtask