

GlideinWMS - Feature #13854

Migrate to signing type to sha256

09/13/2016 04:37 PM - Parag Mhashilkar

Status: New	Start date: 11/03/2016
Priority: Normal	Due date:
Assignee:	% Done: 100%
Category:	Estimated time: 0.00 hour
Target version: v3_6_6	Spent time: 0.00 hour
Stakeholders:	
Description We still use sha1 for some of the internal stuff. We should discard sha1 and move to sha2	
Subtasks: Feature # 14386: Prepare factory to migrate to sha256 Closed	

History

#1 - 10/11/2016 10:36 AM - Parag Mhashilkar

- Target version changed from v3_2_16 to v3_2_17

#2 - 11/03/2016 03:40 PM - Parag Mhashilkar

- Subject changed from Migrate to signing type to sha2 to Migrate to signing type to sha256

- Target version changed from v3_2_17 to v3_2_18

#3 - 02/14/2017 10:59 AM - Parag Mhashilkar

- Target version changed from v3_2_18 to v3_3_3

#4 - 03/06/2018 03:10 PM - Marco Mambelli

- Target version changed from v3_3_3 to v3_3_4

#5 - 04/26/2018 04:42 PM - Marco Mambelli

- Target version changed from v3_3_4 to v3_4_0

#6 - 05/09/2018 10:13 AM - Marco Mambelli

- Target version changed from v3_4_0 to v3_4_1

#7 - 07/03/2018 11:53 AM - Marco Mambelli

- Target version changed from v3_4_1 to v3_5

#8 - 11/13/2018 06:39 PM - Marco Mambelli

- Target version changed from v3_5 to v3_5_1

#9 - 08/16/2019 04:43 PM - Marco Mambelli

- Target version changed from v3_5_1 to v3_6_1

#10 - 09/16/2019 05:04 PM - Marco Mambelli

- Assignee deleted (Parag Mhashilkar)

#11 - 09/16/2019 05:05 PM - Marco Mambelli

- Target version changed from v3_6_1 to v3_6_2

#12 - 12/18/2019 10:30 AM - Marco Mambelli

- Target version changed from v3_6_2 to v3_6_3

#13 - 05/11/2020 08:10 PM - Marco Mambelli

- Target version changed from v3_6_3 to v3_6_4

#14 - 09/17/2020 02:26 PM - Marco Mambelli

- Target version changed from v3_6_4 to v3_6_5

#15 - 10/04/2020 01:48 AM - Marco Mambelli

- Target version changed from v3_6_5 to v3_6_6