

VME Intensity Monitor - Task #14280

BBM for R:TOR703

10/26/2016 10:22 AM - John Diamond

Status:	Assigned	Start date:	10/26/2016
Priority:	Normal	Due date:	
Assignee:	John Diamond	% Done:	50%
Category:	BBM	Estimated time:	1.00 hour
Target version:		Spent time:	0.50 hour
Description			
Bill Marsh and Stan Johnson request BBM devices be created for R:TOR703 (S60TOR).			

History

#1 - 10/26/2016 10:42 AM - John Diamond

- % Done changed from 0 to 50

Created R:BBM703, but we already have R:BM703 (???)

E-mailed Bill. Waiting for verification from him.