

LArSoft - Task #14716

Milestone # 14703 (Closed): LArSoft 2017 Workshop Planning

Program Planning for LArSoft Workshop

11/30/2016 09:42 AM - Katherine Lato

| | | | |
|---|--------------|------------------------|-------------|
| Status: | Closed | Start date: | 01/11/2017 |
| Priority: | Normal | Due date: | 05/10/2017 |
| Assignee: | Erica Snider | % Done: | 100% |
| Category: | Other | Estimated time: | 20.00 hours |
| Target version: | | Spent time: | 20.00 hours |
| Description | | | |
| Find speakers, solidify topics, workshop participants, etc. | | | |

History

#1 - 11/30/2016 09:43 AM - Katherine Lato

- Status changed from New to Assigned

#2 - 11/30/2016 02:32 PM - Katherine Lato

- Estimated time changed from 10.00 h to 20.00 h

#3 - 04/13/2017 12:28 PM - Katherine Lato

- % Done changed from 0 to 50

Have talked with speakers, refined the topics, started advertising the workshop.

#4 - 05/09/2017 10:44 AM - Katherine Lato

- % Done changed from 50 to 90

#5 - 05/24/2017 03:22 PM - Erica Snider

- Status changed from Assigned to Resolved

- % Done changed from 90 to 100

#6 - 06/01/2017 01:55 PM - Katherine Lato

- Status changed from Resolved to Closed